



## Sewer Smoke Testing Phase 1-B Priority Basins Tentative Schedule

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
B-4	Sunrise Intracoastal	Completed	Completed
	Lake Estates		
B-12	Bay Colony	Completed	Completed
	Bay Colony Club		
B13	Coral Ridge Isles	Completed	Completed
	Imperial Point		
	Boulevard Park Isles		
A-17	Victoria Park	Completed	Completed
B-11	Knoll Ridge (South)	12/18/2024	1/17/2025
	North Golf Estates		
	Landings		
	Coral Ridge Country Club Estate		
B-1	Coral Ridge Country Club Estate	1/20/2024	1/30/2025
	Coral Ridge		
B-10	Boulevard Park Isles	1/31/2025	2/17/2025
	Imperial Point		
	Knoll Ridge (North)		

State of Florida

MET/NASA, USGS, EPA, NPS, USDA, USFWS