



Night Flow Isolation Phase 1-A Priority Basins Tentative Schedule

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
D-21	Riviera Isles	7/21/2024	7/22/2024
D-20	Las Olas Isles	7/21/2024	7/22/2024
D-19	Las Olas Isles	7/21/2024	7/22/2024
D-8	Nurmi Isles	7/22/2024	7/23/2024
D-9	Nurmi Isles	7/22/2024	7/23/2024
D-7	Nurmi Isles	7/22/2024	7/23/2024
D-11	Hendricks Isle	7/23/2024	7/24/2024
D-2	Seven Isles	7/23/2024	7/25/2024
D-24	Sunrise Key	7/25/2024	7/26/2024
A-99	Tarpon River	7/28/2024	7/30/2024
A-15	Rio Vista	7/29/2024	8/2/2024
A-27	Middle River Terrace	8/4/2024	8/9/2024
A-14	Lake Ridge, Poinsettia Heights, Bal Harbour, LauderGate Isles	8/11/2024	8/20/2024
A-29	South Middle River	8/20/2024	8/30/2024
D-37	Las Olas Isles	9/1/2024	9/3/2024