



**Sewer Smoke Testing
Priority 2-A Basins
Tentative Schedule**

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
B-3	Central Beach Alliance	2/11/2025	2/11/2025
D-32	Central Beach Alliance	2/11/2025	2/11/2025
D-36	Harbour Isles of Fort Lauderdale	2/11/2025	2/12/2025
	Breakwater Surf		
	Harbour Inlet		
D-22	Riviera Isles	2/13/2025	2/13/2025
D-35	Harbour Inlet	2/13/2025	2/13/2025
B-16	Central Beach Alliance	2/14/2025	2/14/2025
D-44	Harbordale	2/14/2025	2/17/2025
D-14	Las Olas Isles	2/18/2025	2/18/2025
D-48	Rio Vista	2/18/2025	2/18/2025
D-46	Rio Vista	2/18/2025	2/18/2025
D-12	Navarro Isle	2/18/2025	2/19/2025
D-10	Hendricks and Venice Isles	2/19/2025	2/19/2025
D-28	Harbor Beach	2/19/2025	2/19/2025
D-41	Central Beach Alliance	2/20/2025	2/21/2025
D-29	Harbor Beach	2/21/2025	2/21/2025
A-12	Tarpon River	2/24/2025	3/3/2025
	River Oaks		
	Croissant Park		
A-22	Poinsettia Heights	3/4/2025	3/7/2025
D-38	Riviera Isles	3/10/2025	3/10/2025

