



Sewer Smoke Testing Priority 2-B Basins Tentative Schedule

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
D13	Las Olas Isles	3/11/2025	3/11/2025
D15	Las Olas Isles	3/11/2025	3/11/2025
D16	Las Olas Isles	3/11/2025	3/11/2025
D17	Las Olas Isles	3/11/2025	3/11/2025
D23	Riviera Isles	3/11/2025	3/12/2025
D39	Idlewyld	3/12/2025	3/12/2025
D1	Seven Isles	3/12/2025	3/13/2025
D3	Seven Isles	3/13/2025	3/13/2025
D4	Seven Isles	3/13/2025	3/13/2025
D5	Seven Isles	3/13/2025	3/13/2025
D49	Rio Vista	3/13/2025	3/14/2025
D50	Rio Vista	3/14/2025	3/14/2025
D51	Lauderdale Harbours	3/14/2025	3/14/2025
D52	Lauderdale Harbours	3/14/2025	3/14/2025
D53	Lauderdale Harbours	3/14/2025	3/17/2025
D30	Harbor Beach	3/17/2025	3/17/2025
D25	Harbor Beach	3/17/2025	3/17/2025
D26	Harbor Beach	3/17/2025	3/17/2025
D27	Harbor Beach	3/17/2025	3/17/2025
A23	Durrs Home Beautiful Park Sailboat Bend	3/18/2025	3/25/2025
A7	Downtown Fort Lauderdale City View Flagler Village	3/25/2025	3/31/2025
A13	Beverly Heights Victoria Park Colee Hammock	3/31/2025	4/3/2025
B8	Coral Shores	4/3/2025	4/4/2025
B9	Knoll Ridge Coral Ridge Isles	4/4/2025	4/11/2025