



Sewer Smoke Testing Priority 2-C Basins Tentative Schedule

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
E1	Commercial Blvd from NW 12 Ave to NW 17 Way	4/14/2025	4/15/2025
D12	Navarre Isle	4/14/2025	4/15/2025
D45	Harbor Beach	4/14/2025	4/15/2025
D32	Central Beach	4/14/2025	4/15/2025
D47	Rio Vista	4/14/2025	4/15/2025
D28	Harbor Beach	4/14/2025	4/15/2025
D6	Seven Isles	4/14/2025	4/15/2025
D14	Las Olas Isles	4/14/2025	4/15/2025
D29	Harbor Beach	4/16/2025	4/17/2025
D22	Riviera Isles	4/16/2025	4/17/2025
D48	Rio Vista	4/16/2025	4/17/2025
D46	Rio Vista	4/16/2025	4/17/2025
D38	Riviera Isles	4/18/2025	4/18/2025
C17	River Oaks	4/18/2025	4/18/2025
C14	Oak River	4/18/2025	4/18/2025
C1	Lauderdale Isles	4/21/2025	4/24/2025
	Sunset		
B21	Bermuda Riviera	4/25/2025	4/25/2025
B3	Lauderdale Beach	4/25/2025	4/25/2025
B16	Central Beach	4/25/2025	4/25/2025
B17	NE 14 Ave from NE 53 St to NE 63 St	4/25/2025	4/25/2025
E3	Fort Lauderdale Executive Airport Hangars	4/28/2025	4/29/2025
B23	Port Royale	4/30/2025	4/30/2025
	Bay Colony Club		
	Montego Bay		
B2	Galt Mile	5/1/2025	5/2/2025
	Bermuda Riviera		
E6	Palm-Aire Village East	5/5/2025	5/5/2025
A26	N Gordon Rd	5/6/2025	5/6/2025
A98	W Broward Blvd from NW 22 Ave to NW 25 Ave	5/6/2025	5/6/2025
A35	Boulevard Gardens	5/7/2025	5/8/2025
A34	Boulevard Gardens	5/9/2025	5/12/2025
A33	Roosevelt Gardens	5/13/2025	5/16/2025
	Washington Park		
A12	Croissant Park	5/19/2025	5/23/2025
	Tarpon River		
	River Oaks		