



Arterial Roadway - Night Flow Isolation Tentative Schedule

Basin	Streets Impacted	Anticipated Date
D37	E Las Olas Blvd from S Gordon Rd to Isles of Palms Drive	Sunday, June 29, 2025
A29	N Andrew AVE from NW 16 ST to NW 13 ST	Sunday, June 29, 2025
A27	NE 15 ST from Flying L DR to NE 5 AVE	Sunday, May 25, 2025
A14	N Federal HWY from NE 24 ST to E Sunrise BLVD	Sunday, May 25, 2025
B1	Bayview DR from E Oakland Park BLVD to NE 37 CT	Monday, June 30, 2025
B12	N Federal HWY from NE 62 ST to NE 57 CT	Monday, June 30, 2025
B11	N Federal HWY from NE 54 ST to NE 49 ST	Monday, June 30, 2025
B10	NE 62 ST from NE 14 WAY to N Federal HWY	Monday, June 30, 2025
	S Cypress RD from Cypress Creek Canal to NE 60 ST	
B11	Bayview DR from NE 56 ST to NE 46 ST	Tuesday, July 1, 2025
	N Federal HWY from NE 48 ST to NE 54 ST	
B4	Bayview DR from NE 14 ST to E Sunrise BLVD	Tuesday, July 1, 2025
A12	SW 12 ST from SW 9 AVE to SW 2 AVE	Tuesday, July 1, 2025
	SW 4 AVE from SW 12 ST to SW 16 ST	
A13	E Broward BLVD from S Federal HWY to N Victoria Park RD	Wednesday, July 2, 2025
A7	SW 4 AVE to S Federal HWY	Wednesday, July 2, 2025
	E Las Olas BLVD to E Broward BLVD	
D38	E Las Olas BLVD from S Gordon RD to SE 23 AVE	Wednesday, July 2, 2025
D44	SE 17 ST from SE 15 AVE to Eisenhower BLVD	Thursday, July 3, 2025
D41	N Birch RD from Riomar ST to Vistmar ST	Thursday, July 3, 2025
A22	NE 15 AVE from NE 13 ST to Poinsettia DR	Thursday, July 3, 2025