



### Night Flow Isolation Phase 2-A Priority Basins Tentative Schedule

Basin	Neighborhood(s)	Planned Start Date	Planned End Date
D12	Navarro Isle	7/6/2025	7/7/2025
D14	Las Olas Isles	7/6/2025	7/7/2025
D10	Hendricks and Venice Isles	7/6/2025	7/7/2025
D22	Riviera Isles	7/6/2025	7/7/2025
D38	Seven Isles, Idlewyld and Riviera Isles	7/7/2025	7/8/2025
D32	Central Beach Alliance	7/7/2025	7/8/2025
D28	Harbor Beach and Harbor Drive	7/8/2025	7/9/2025
D29	Harbor Beach	7/8/2025	7/9/2025
D36	Harbour Inlet, Breakwater Surf and Harbour Isles	7/8/2025	7/10/2025
D35	Harbor Beach and Harbour Inlet	7/10/2025	7/13/2025
D44	Harbordale	7/13/2025	7/14/2025
D48	Rio Vista	7/14/2025	7/15/2025
D46	Rio Vista	7/14/2025	7/15/2025
A12	Croissant Park, River Oaks, and Tarpon River	7/15/2025	7/23/2025
D41	Central Beach Alliance	7/23/2025	7/25/2025
B16	Central Beach Alliance	7/25/2025	7/27/2025
B3	Central Beach Alliance	7/27/2025	7/28/2025
A22	Poinsettia Heights	7/28/2025	8/4/2025

