



## LETTER TO THE COMMISSION

**LTC No: 25-254**

**TO:** Honorable Mayor and Members of the Fort Lauderdale City Commission  
**FROM:** Rickelle Williams, City Manager *RW*  
**DATE:** November 26, 2025  
**SUBJECT:** **Las Olas Mobility Western Corridor Design Update**

---

The purpose of this Letter to the Commission (LTC) is to provide the City Commission with an update on the Las Olas Mobility Western Corridor Design initiative, from Andrews Avenue to SE 17 Avenue.

On June 15, 2021, the City Commission accepted the Las Olas Boulevard Vision Plan, and on May 7, 2024, the City Commission awarded the contract for Design Consulting Services for the Las Olas Corridor Mobility Project (Western Corridor) to WSP USA Inc. (WSP).

Since the contract award last year, WSP completed a comprehensive evaluation of existing conditions along the corridor and developed a preliminary design and opinion of probable construction cost (OPCC) for all three (3) segments of the Western Corridor (Downtown, Shops, and Colee Hammock), including two (2) options for the Shops segment (with median and without median).

Preliminary design was discussed with various City departments to ensure the proposed improvements align with the City's level of service and engineering standards and verify that maintenance of the proposed elements could be performed by the City after construction is completed.

Over the last few months, the project team conducted public engagement and presented the project update to the Fort Lauderdale Downtown Development Authority (DDA), Las Olas Company, Broward Workshop, Downtown Fort Lauderdale Civic Association, and the Colee Hammock Homeowners Association.

Additionally, a public town hall meeting was held on Thursday, November 13, 2025, at the FAU MetroLab which included participation by all the above entities, along with the Council of Fort Lauderdale Civic Associations and the Las Olas Association.

City staff anticipate providing an update on design efforts during December 16, 2025, City Commission Conference meeting, and will seek direction from the City Commission on:

1. Approval to advance preliminary design to 30% and 60% design, as approved in the 2021 Vision Plan for Downtown, and Colee Hammock segments.
2. Direction on a single alternative for the Shops segment (with median or without median) to advance from preliminary design to 30% and 60% design plans.

Securing direction from the City Commission is crucial to advance preliminary design, keeping design development on schedule and within the allocated budget.

Based on the current schedule, WSP would deliver 60% design plans by Fall 2026. Once 60% design plans are developed, the intent is to issue a solicitation for a design-build project delivery method in phases based on available funding.

A dedicated project webpage is available via: [Las Olas Boulevard Mobility Project | City of Fort Lauderdale, FL](#).

For further information, please contact Milos Majstorovic, PE, Director of Transportation and Mobility, at 954-828-5216 or [mmajstorovic@fortlauderdale.gov](mailto:mmajstorovic@fortlauderdale.gov)

c: D'Wayne M. Spence, Interim City Attorney  
David R. Soloman, City Clerk  
Patrick Reilly, City Auditor  
City Manager's Office  
Department Directors