
DRAFT 
MEETING MINUTES 

CITY OF FORT LAUDERDALE 
INFRASTRUCTURE TASK FORCE ADVISORY COMMITTEE 

MONDAY, JUNE 7, 2021 – 2:00 P.M. TO 5:00 P.M. 
 
February 2021-January 2022  Attendance 
Marilyn Mammano, Chair    P  5  0 
Gerald Angeli      P  5  0 
Shane Grabski     P  5  0 
Charlie Ladd      A  3  2 
Michael Marshall      P  4  1 
Peter Partington      P  5  0 
Jacquelyn Scott      P  5  0 
Roosevelt Walters     P  5  0 
Ralph Zeltman      P  5  0 
 
As of this date, there are 9 appointed members to the Committee, which means 5 would 
constitute a quorum. 
 
Staff  
Raj Verma, Director of Public Works 
Patricia Jolly, Sr. Administrative Assistant and Board Liaison 
Brandy Leighton, Senior Project Manager 
Felicia Powell, Senior Management Analyst 
Dr. Nancy Gassman, Assistant Director of Public Works – Sustainability 
Talal Abi-Karam, Assistant Director of Public Works – Utilities 
Victor Carosi, Assistant Director of Public Works -- Engineering 
Omar Castellon, Chief Engineer 
D’Wayne Spence, Assistant City Attorney 
Jamie Opperlee, Recording Secretary, Prototype, Inc. 
 
Communication to the City Commission 
 
None.  
 

1. Call to Order 
 

i. Roll Call 
 
Chair Mammano called the meeting to order at 2:00 p.m. and roll was called.  
 

ii. Approval of Agenda 
 
Motion made by Mr. Walters, seconded by Mr. Angeli, to approve the Agenda. The 
motion passed by unanimous consent. 
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iii. Approval of Previous Meeting Minutes May 3, 2021 
 
Mr. Partington noted the following corrections:  

• P.10, paragraph 3: clarify that the last sentence means the Committee will seek 
direction from the Commission on how to move forward 

• P.14, paragraph 6: change $180 million to $1.889 million 
 
Mr. Zeltman noted the following corrections: 

• P.7, paragraph 2: follow “…moratoriums issued” with “to other utilities in the past” 
• P.12, paragraph 1: change “use” to “wastewater flows” 

 
Motion made by Ms. Scott, seconded by Mr. Walters, to approve. In a voice vote, the 
motion passed unanimously.   
 

2. General Discussion and Comments by Committee Members 
 
Mr. Zeltman addressed a proposal to the City for a tunnel for rail service, stating that he 
had concerns regarding the geology and conditions of South Florida which would affect 
this option. Ms. Scott added that she had attended a meeting at which the proposed 
tunnel was discussed, and characterized the option as extremely innovative. She 
added, however, that the Committee should not spend significant time discussing this 
proposal until more information is available, and requested that someone 
knowledgeable about this option be invited to discuss it further at a later meeting.  
 
Mr. Walters commented that his primary concerns with the tunnel proposal were its 
feasibility as well as how it would be financed. He also requested clarification of whom 
the tunnel would be intended to serve, and advised that the City needs a better 
transportation system for working residents rather than a tunnel with few stops.  
 
Mr. Partington felt the discussion is being driven by the Mayor’s preference for a tunnel 
beneath, rather than a bridge above, the New River for Brightline rail service. The 
Florida Department of Transportation (FDOT) has estimated that a tunnel would be 
significantly more expensive than a bridge.  
 
Ms. Scott advised that the City has not received a formal proposal for the tunnel. She 
noted that the boring company that has presented this option feels it would not take 
more than two years to construct a tunnel “from Brightline to the beach.” She also 
pointed out that the City has difficulty transporting residents from the west to the beach, 
which affects several neighborhoods and corridors. She concluded that if a tunnel to the 
beach is successful, this effort can continue and provide north-south connections as 
well.  
 
Chair Mammano agreed that the Committee should see a presentation on the tunnel 
option at their next meeting, as none of the members have extensive knowledge about 
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this option at present. She noted that the Committee’s mission statement asks that they 
consider all the City’s infrastructure systems, including transportation, and make 
recommendations, even though they have not been asked to comment specifically on 
the tunnel proposal.  
 
Ms. Scott commented that the City should do a better job communicating with its 
residents to let them know about the work that is being done on the City’s infrastructure. 
She suggested that the City undertake a public relations campaign to ensure the public 
is informed. Chair Mammano stated that this would be discussed further when the 
Committee and the City Commission meet for a joint workshop. Mr. Partington observed 
that the City’s new Public Information Officer could be asked to disseminate information 
about work on the City’s infrastructure to other organizations, such as the Chamber of 
Commerce, the Realtors’ Association, and the local press.  
 

3. Public Comments (at Each Item) 
 
Public comments were heard as each Item is discussed.  
 

4. Old Business 
 

i. Continued Discussion on Moratorium 
 
Resolution Statement – To evaluate and provide a recommendation on the 
feasibility and impact of implementing a moratorium on the acceptance of an 
application for or issuance of a development permit within the City. 
 

ii. Update on Commission Communication Regarding the Moratorium from 
June 1, 2021 

 
Chair Mammano recalled that the Committee had sent their communication to the City 
Commission following their May 2021 meeting. The Mayor and Commissioners had 
agreed that the Commission and the Committee should meet for a workshop in 
September 2021 to discuss how the Committee reached their decision. The workshop 
would also address any other efforts the Commission wishes the Committee to 
undertake before the group sunsets in February 2022.  
 
Ms. Scott observed that the Committee could continue in a manner similar to the 
Charter Review Committee, which does not meet regularly unless they have business to 
discuss. The Committee could meet to address City facilities, ongoing transportation or 
infrastructure issues, or other items as they arise. She cited the upcoming Item 
discussing unsolicited proposals for the water treatment plant on today’s Agenda. 
 
Mr. Partington commented that the Committee’s primary charge was to bring pressure 
on the City to repair and replace its infrastructure. Another function could be to “keep 
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the pressure on” the Commission with regard to funding for these repairs and 
replacement.  
 
Mr. Zeltman requested a status report on other aspects of the City’s infrastructure, as 
well as the current status of the infrastructure issues the Committee has already 
discussed. Mr. Partington suggested that this update could be provided at the 
Committee’s next meeting.  
 
Chair Mammano concluded that there may be City residents who are disappointed that 
the Committee did not recommend a moratorium on development. She pointed out that 
the members reviewed all the information provided to them before coming to the 
agreement that they could not recommend a moratorium, although they did suggest 
changes to the City’s approval processes. She felt Staff could put together a 
comprehensive list of all the backup materials provided to the Committee at past 
meetings, some of which may have been updated, to show the depth of the work they 
have done.  
 
Mr. Angeli pointed out that the best-case scenario for sewer infrastructure is that it goes 
unnoticed, as this means it is working properly. Ms. Scott did not agree, noting the 
progress the City and Staff have made in a relatively short period of time in addressing 
breaks and other issues, which she felt was worthy of notice and should be 
communicated to the public.  
 
Mr. Walters spoke in favor of outreach, providing information to the public, and attending 
public meetings, such as homeowners’ associations and the Chamber of Commerce, to 
communicate this information. Ms. Scott proposed making a presentation to the Council 
of Fort Lauderdale Civic Associations to provide an update on the City’s progress in 
making infrastructure improvements. Chair Mammano reiterated that this could be 
suggested to the City Commission as a way to publicize the work the City has done.  
 
 Dr. Nancy Gassman, Assistant Director of Public Works (Sustainability), advised that 
infrastructure is one of the City Commission’s top priorities, and a monthly newsletter, 
LauderTrack, is sent out to provide updates to residents on these stated priorities. This 
information is also available on the City’s website. These notifications are also provided 
on NextDoor and are shared with the media as well as homeowners’ associations.  
 
Chair Mammano concluded that Staff is asked to provide a comprehensive appendix of 
all the documents the Committee has reviewed at the August meeting.  
 
The following Item was taken out of order on the Agenda. 
 

5. New Business 
 

i. Ordinance Modification Discussion 
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Chair Mammano explained that after the Committee’s recommendation was sent to the 
City Commission, the City Manager sent a memorandum to the Commission stating that 
it would be difficult for the Committee to address the condition of infrastructure: they 
were tasked only with addressing capacity. The memo cited a number of procedural and 
conceptual problems that were likely to arise if condition is addressed.  
 
Assistant City Attorney D’Wayne Spence advised that Memorandum 21-03, dated April 
19, 2021, states that only the impacts on existing infrastructure which can be directly 
attributed to development can be considered. In considering permits for any 
development, the City must consider the effect of that specific development on the 
existing infrastructure. The current system, which is capacity-based, is relatively easy 
for engineers to calculate: a development can be expected to include a specific number 
of units and as a result would generate a specific amount of volume. This would be 
added to the existing capacity to determine the impact on existing infrastructure.  
 
Attorney Spence continued that to determine the connection between proposed 
development and the public purpose the Committee is seeking to address, which is the 
condition of existing infrastructure, they must demonstrate some kind of formula that 
shows how the number of units in the development creates a certain impact in the pipes 
that would have a specific effect on the system. This would involve knowing the actual 
condition of all the pipes that would be affected by that development.  
 
Ms. Scott requested clarification that the Public Works Department is aware of the 
condition of the City’s pipes. Raj Verma, Director of Public Works, replied that this is true 
in most cases. Ms. Scott continued by asking if it has been calculated that a pipe will 
meet capacity, but the condition of the pipe is an issue, it can be determined whether or 
not the pipes may fail based on this condition. She asked how this could be tied into the 
Committee’s purview, pointing out that the public is greatly concerned with 
overdevelopment and would be more comfortable knowing what can and cannot be 
handled by the City’s existing infrastructure.  
 
Attorney Spence explained that this becomes an engineering question that would be 
addressed by developers’ attorneys: the City would be challenged to show that it is 
certain that a proposed development would cause specific pipes to fail.  
 
Mr. Grabski recalled that the City has contracted for the creation of a risk matrix, which 
includes identification of the risk level of failure of specific pipes. Attorney Spence 
explained that the issue is more closely related to the criteria that are in place for the 
issuance or denial of a development permit. A legal determination was made that it 
would be very difficult to justify the denial of development permits based on the type of 
technical information referred to earlier.  
 
Mr. Partington noted that the work done by consultant team Hazen and Sawyer includes 
the calculation of which infrastructure is at low, medium, or high risk of failure, 
particularly pump stations and force mains. If a proposed development will generate a 
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significant increase in flow on high-risk infrastructure, and if it is possible for engineering 
staff to opine that this infrastructure may fail as a result, Memorandum 21-03 suggests 
that the City cannot prohibit this development because the infrastructure has been 
permitted to deteriorate to this state through no fault of the incoming development.  
 
Attorney Spence advised that this is addressed by Florida Statute 70.45, which prohibits 
any condition imposed by a governmental entity on property owners’ use of their real 
property which lacks an essential nexus with legitimate public purpose and is not 
roughly proportionate to the impact of the proposed use. A development may contribute 
to the failure of an asset, but the failure is in proportion to the actual use by the 
development.  
 
Mr. Partington asserted that it may be possible for an engineer to give the opinion that a 
high-risk piece of infrastructure is likely to fail due to the addition of new development. 
Attorney Spence confirmed this, but pointed out that the infrastructure was already at 
risk of failure before the new development is added. Chair Mammano also felt an 
engineer should be able to state with some certainty that adding more use to the high-
risk infrastructure could result in its failure. She continued that the answer may not be to 
deny a permit for the new development, but to postpone construction until the high-risk 
infrastructure has been fixed.  
 
Mr. Marshall stated that while the existence of failing infrastructure throughout a system 
would constitute the basis for a moratorium, what the Committee saw instead was that 
not all incoming development would connect to a piece of high-risk infrastructure. He felt 
the existence of this connection should be a sufficient basis to deny a permit; however, 
he acknowledged that the result would likely be disagreement among experts regarding 
whether or not the proposed development would accelerate the failure of that 
infrastructure.  
 
Attorney Spence reiterated that the issue on the table is the role of adequate capacity in 
the City’s adequacy review process. The Committee’s recommendation was to consider 
amending this position so the City Commission may also consider the condition of 
infrastructure as well as capacity when reviewing development permits.  
 
Ms. Scott emphasized that the Committee is no longer discussing a potential 
moratorium: instead, they are discussing the issue of individual projects in an area that 
includes infrastructure in high-risk condition. She asked if Staff can communicate to a 
developer applying for a permit that the area in which they plan to construct their project 
includes infrastructure in poor condition, and caution that this infrastructure may not be 
fixed for a number of months. She felt the developer, in this case, may wish to assist in 
the repairs. Chair Mammano also pointed out that the cost of the developer’s assistance 
can be offset against his impact fees.  
 
Attorney Spence reiterated that the issue is whether or not the condition of 
infrastructure, as part of adequacy review, can be a legal basis for denial. Ms. Scott 
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recommended that the discussion focus on the delay of permit issuance rather than the 
denial. Attorney Spence advised that this would not make a difference with regard to the 
issue at hand. Mr. Verma explained that it is the City’s responsibility to maintain the 
system in a timely manner so it does not reach a condition at which infrastructure can 
potentially fail.  
 
Chair Mammano expressed concern that this argument meant no development could be 
refused or denied for any reason other than capacity. If this is the case, she questioned 
why the Committee was tasked with reviewing the system and identifying weaknesses. 
Mr. Verma replied that if a developer has paid into the system, and the City has failed to 
maintain that system adequately in a timely manner, it is not proper to penalize that 
developer. In addition, if the City were to inform developers that the infrastructure in the 
area where they plan to build is likely to fail, this would accomplish nothing more than 
putting the developer on notice.  
 
Chair Mammano recalled that the Committee had not been tasked with telling the 
Commission how to proceed: instead, they were asked to observe the weaknesses in 
the system and recommend that the Commission determine a way to deal with condition 
as well as capacity.  
 
Chair Mammano continued that City Commissioner Ben Sorensen has indicated he 
would like the City Attorney’s Office to conduct research into whether or not, and how, 
other municipalities have included condition in their development review process.  
 
Mr. Partington commented that if the previous City Commission had been better 
informed regarding the state of the City’s infrastructure, its condition might never have 
deteriorated to its recent state. He felt there would be value in informing every 
developer of the condition of the infrastructure on which new development would place 
an additional load. He concluded that the addition of condition to the Ordinance by 
which development review is governed should inform the City Commission of the state 
of infrastructure.  
 
Attorney Spence advised that the Committee’s dialogue on this issue, as well as their 
previous recommendations to the City Commission, was well thought out. He noted that 
Staff has the authority to add the information the Committee has discussed to their 
reports, so the City Commission will have more information on the City’s infrastructure 
when projects come before them for review. He felt this information could be used to 
better prioritize infrastructure improvements, although it could not be used to deny 
projects.  
 
Mr. Verma advised that Staff has already prioritized the improvements and/or repairs 
that need to be made to the City’s infrastructure: providing the City Commission with 
additional information about condition would keep their attention focused on the need to 
make these improvements, so when Community Investment Plans (CIPs) are 
submitted, this would emphasize the need to prioritize those projects. The goal is to 
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ensure that all major pieces of infrastructure with higher likelihood of failure are 
prioritized in the near term.  
 
Ms. Scott asked if Staff would also provide information on condition to the Planning and 
Zoning Board (PZB) as well. Mr. Verma replied that the PZB could be provided with this 
report for all projects.  
 
Chair Mammano recommended placing this inclusion in an Ordinance so it is codified 
and will be provided into the future, even if Staff and the Commission turn over 
significantly. She requested that Attorney Spence consider how this might be done. Mr. 
Partington also requested that Mr. Verma ensure his Staff members who are conducting 
adequacy reviews are thoroughly familiar with the Hazen and Sawyer report, which 
addresses the risk levels of different facilities. 
 

ii. Discussion of Two (2) Unsolicited Proposals to Build the New Water 
Treatment Plant 

 
Mr. Verma advised that the City has received two unsolicited proposals with respect to 
construction of a new water treatment plant. There are two elements required of these 
proposals: technical sufficiency and financial sufficiency. The City was asked to consider 
the technical aspect. The technical sufficiency proposed by one of the proposals was 
deemed to be sufficient to advance forward. The financial component was reviewed by 
another consultant, who reviewed financial details. The proposals are expected to be 
brought forward at the next Commission meeting for further discussion.  
 
Mr. Verma concluded that the City cannot discuss all the details of the proposals, and 
Staff is not yet privy to the findings of the consultant reviewing financial sufficiency. 
Since the Commission has expressed interest in reviewing these proposals, it has been 
determined that other parties may also submit competing proposals within the next 90 
days.  
 
Chair Mammano requested additional detail regarding the unsolicited proposals. Mr. 
Verma advised that detailed information cannot be shared due to the prohibitions of 
Florida Statute 255. He noted, however, that one of the entities submitting an unsolicited 
proposal extracted one of Staff’s recommendations from the 2017 Reiss report and 
used this recommendation as the basis for their proposal.  
 
Mr. Zeltman recalled that some time ago, a proposal was brought forward suggesting a 
pilot study be conducted at the Prospect wellfield and Fiveash Treatment Plant. He 
requested an update on this proposal. Mr. Verma replied that regardless of what may 
occur with the unsolicited proposal(s), it will be a number of years before a new 
treatment plant is constructed. Until that time, the current plant must be kept running, 
which requires some minimal upgrades that are underway. These include improvements 
at the wellfield, as well as additional tests and studies, all of which have already begun.  
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iii. Status of City Representative regarding the Water Treatment Plant 
 
Mr. Verma continued that at the next City Commission meeting, there will be discussion 
of selecting an owner’s representative for the City. Staff recommends retaining the 
services of consultant Hazen and Sawyer in this position to guide the City through this 
process. This was a result of the receipt of the two unsolicited proposals: Mr. Verma 
emphasized that absent those proposals, the City would have issued a request for 
proposal (RFP) for a representative.  
 

6. Public Works Update 
 

i. Water & Sewer Breaks Report 2021 w/Mapping 
 
Chair Mammano noted that this map was included in the members’ backup materials. 
She pointed out the existence of a cluster of breaks in the middle of the City, 
commenting that a comprehensive mapping and review of the City’s water system is 
currently underway and can be used in the future to overlay these breaks.  
 
Mr. Verma stated that there is a scope of work for this map, which must be completed 
as part of the City’s water Consent Order. The existing maps are not sufficiently detailed 
to be useful to Staff in future years.  
 
Mr. Verma further clarified that the City is under two Consent Orders, one for water and 
one for sewer. In addition, there are two parts of the mapping process: mapping of the 
water system from wells to the treatment plant, as well as from the treatment plant to 
the rest of the City. The latter part may take approximately two years, as it includes 
hundreds of lines. Chair Mammano requested that the Committee be provided with a 
copy of the water Consent Order. 
 
Mr. Zeltman advised that one of his primary concerns was for fire flow testing, 
particularly static testing, which puts pressure on non-flowing hydrants to determine that 
they can reach 15 psi. Talal Abi-Karam, Assistant Director of Public Works 
(Utilities),stated that this testing has been carried out through the City’s ongoing hydrant 
testing program in recent years, as discussed in previous meetings. Consultant Hazen 
and Sawyer is responsible for modeling the City’s entire water system, including 
directional flushing, in addition to their other responsibilities.  
 

ii. CIP Financial Report 
 
This Item was not discussed.  
 

iii. Impact Fees – Usage  
 
Chair Mammano recalled that at the previous meeting, the Committee received a list of 
all impact fees over a certain period of time. She called the members’ attention to a 
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memorandum from Business Operations Manager Kymberly Holcombe, which clarifies 
how these funds were spent. The memorandum states that $2.7 million of these dollars 
was used toward the City’s water and sewer bond debt payment, with the remaining 
funds used for other expenses.  
 
Chair Mammano pointed out that while paying off the bond debt could be construed as 
adding capacity, she felt this described use of funds was broad and therefore a concern, 
particularly in light of a new state law that requires municipalities to account for the 
spending of all collected impact fees. Mr. Verma advised that he would look further into 
this and provide more information at a later date.  
 

7. Next Regular Meeting – TBA Summer Break? 
 
Chair Mammano noted that the City Commission will be in recess for the month of July. 
She requested feedback from the Committee regarding whether or not to take a break 
in July and reconvene in August.  
 
Motion made by Mr. Walters, seconded by Mr. Partington, that we skip the July meeting 
unless there is an emergency that requires it. In a voice vote, the motion passed 
unanimously.  
 
The next meeting is scheduled for August 2, 2021.  
 

8. Adjournment 
 
There being no further business to come before the Committee at this time, the meeting 
was adjourned at 4:25 p.m. 
 
Any written public comments made 48 hours prior to the meeting regarding items 
discussed during the proceedings have been attached hereto. 
 
[Minutes prepared by K. McGuire, Prototype, Inc.] 



 
 

List of Material Reviewed by 
ITFAC August 2020 - Present 



Date Document Name

17-Aug-20 Resolution No. 20-30 Amendment to Resolution No. 17-46 which created the ITFAC
Wastewater Monthly Flows 2018 through 2020
ITFAC November 4, 2019 Minutes
ITFAC August 17, 2020 Minutes
Wastewater Consent Order Program Collection System Asset Management and Capacity, Management, Operation, and Maintenance 
Program
Appendices to City of Fort Lauderdale Sanitary Sewer Overflow Response Plan
ITFAC September 21, 2020 Minutes
Hazen Presentation to the Infrastructure Task Force Advisory Committee
Public Works PowerPoint Presentation on Water & Sewer Budget/Expenditure Update
ITFAC October 19, 2020 Minutes
Capacity Availability Analysis
Consent Order Update presented by Omar Castellon and Patricia Carney (Hazen & Sawyer)
Water and Force Main Breaks - January 2020 through November 2020
Brief Overview of Recent Rain Events and Impacts to the Wastewater Treatment System
ITFAC December 7, 2020 Minutes
Impact Fee Allocations
Guidelines for the Calculation of Sanitary Sewer Connection Fees

CAM 19-0786  - Ordinance Amending Chapter 28, Sections 28-255 and 28-256 of the Code of Ordinances to amend the Wastewater Plant 
and Collection System Capital Expansion Fee and Potable Water Plant and Distribution Capital Expansion Fee
Water and Force Main Breaks - January 2020 through December 2020
Water and Sewer Bond Expenditure Report
Fire Hydrant Maintenance and Testing Dashboard
ITFAC January 4, 2021 Minutes
Capital Expansion Impact Fees as of Sept. 30, 2020
Water and Sewer Bond Expenditure Report
Consent Order Projects Financial Report Summary January 26, 2021

1-Feb-21

4-Jan-21

Infrastructure Task Force Advisory Committee Backup Material 
August 2020 - June 2021

21-Sep-20

19-Oct-20

7-Dec-20



Map of Redundant Sewer Force Main Project
Water and Force Main Breaks January 2020 - December 2020
ITFAC February 1, 2021 Minutes
Draft CIP Forecast for Water & Sewer Master Plan - FY 2022 - 2026
Water and Sewer Bond Expenditure Report
Map of Force Main Breaks 2019
Memorandum No: 21-014 Transportation Surtax Mobility Advancement Program (MAP) Update
City of Fort Lauderdale Surtax Project Status
City News - Fort Lauderdale Chose by EPA as WIFIA Loan Applicant
Water and Force Main Breaks January 2021 - December 2021
ITFAC February 1, 2021 Minutes
IFTAC March 1, 2021 Minutes
Article - "If this bill passes what impact will it have on Fort Lauderdale Impact fees?" 
Adequacy of public infrastructure requirements
PWD Capacity Analysis Data
Impact of Committed Flows on NAPOT by Pump Station
Map of Force Main Breaks 2019 & FM Likelihood of Failure (LOF)
Force Main Condition Assessment Report - Development of Risk Matrix and Consequence of Failure Score
Waster and Force Main Breaks Report 2021 w /Mapping
Water and Sewer Bond Expenditure Report
Consent Order Projects Financial Report Summary March 26, 2021
ITFAC April 5, 2021 Minutes

Letter addressed to Congresswoman Wasserman Schultz from ITFAC Chair Marilyn Mammano
Federal Earmark Projects Submitted and the Status
Impact Fees Legislation amendment
Breakers Avenue Streetscape Project
Water and Force Main Breaks Report January 2021 - December 2021
Water and Sewer Bond Expenditure Report
Consent Order Projects Financial Report Summary April 21, 2021
Impact Fees paid by Developers
ITFAC May 3, 2021 Minutes

1-Mar-21

5-Apr-21

3-May-21



Force Main Condition Assessment Report - Development of Risk Matrix and Consequence of Failure Score
Memorandum No: 21-033 - Granting Authority for the Mayor and Commissioners to Deny Future Development Applications Based on 
Condition of the Surrounding Infrastructure
Water and Force Main Breaks Report January 2021 - December 2021
Water and Sewer Bond Expenditure Report
Consent Order Projects Financial Report Summary June 1, 2021
Impact Fees and Usage

7-Jun-21



 
 

Communication From ITFAC 
Member R. Zeltman 



From: Zeltman
To: Patricia Jolly
Subject: Re: [-EXTERNAL-] STRUCTURAL FAILURES IN MULTI-STORY BUILDINGS
Date: Monday, July 19, 2021 10:56:44 AM
Attachments: image002.png

Patricia,
Please forward both the email correspondence I sent to the Mayor/Commission dated 7/17/2021 along with the
attached "draft" article  titled "FAILURES IN MULTI-STORY BUILDINGS" to the ITFAC in accordance with
the Florida State Sunshine Laws.
Thank you,
Ralph Zeltman  

On Monday, July 19, 2021, 09:52:50 AM EDT, Patricia Jolly <pajolly@fortlauderdale.gov> wrote:

You are most welcome. Please feel free to indicate that request in your original emails. I will forward
only if it is requested of me. 

 

Regards,

 

Patricia Jolly, MPA

Senior Administrative Assistant

Director’s Office – Public Works Department

City of Fort Lauderdale

P: 954-828-7710

PaJolly@fortlauderdale.gov
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From: Zeltman <zeltman@bellsouth.net> 
Sent: Monday, July 19, 2021 9:33 AM
To: Patricia Jolly <PaJolly@fortlauderdale.gov>
Subject: Re: [-EXTERNAL-] STRUCTURAL FAILURES IN MULTI-STORY BUILDINGS

 

Good morning Patricia,

Yes, please share with the ITFAC.

Much appreciated.

Thank you,

Ralph

On Monday, July 19, 2021, 09:08:31 AM EDT, Patricia Jolly <pajolly@fortlauderdale.gov> wrote:

 

 

Good Morning Mr. Zeltman,
 
Please let me know if this correspondence is to be shared with the ITFAC. 

Regards,
 
Patricia Jolly, MPA
Senior Administrative Assistant
Director’s Office – Public Works Department
City of Fort Lauderdale
P: 954-828-7710
PaJolly@fortlauderdale.gov

 

 
 
 
 
 
 
 
From: Zeltman <zeltman@bellsouth.net> 
Sent: Saturday, July 17, 2021 8:01 AM
To: Mayor Dean Trantalis <dean@trantalis.com>; Heather Moraitis <HMoraitis@fortlauderdale.gov>; Steven Glassman
<SGlassman@fortlauderdale.gov>; Robert McKinzie <RMcKinzie@fortlauderdale.gov>; Ben Sorensen
<BSorensen@fortlauderdale.gov>
Cc: Chris Lagerbloom <CLagerbloom@fortlauderdale.gov>; Erica Franceschi <EFranceschi@fortlauderdale.gov>; Patricia
Jolly <PaJolly@fortlauderdale.gov>; Betty Shelley <bjshelley5@gmail.com>; Carolyn Mariani
<carolynkretchman@yahoo.com>; Susannah Bryan <sbryan@sunsentinel.com>
Subject: [-EXTERNAL-] STRUCTURAL FAILURES IN MULTI-STORY BUILDINGS
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Dear Mayor; Vice Mayor & Commissioners,
 
Please find below a "Final" Draft of the subject newsletter article I authored and submitted for
publication in the next Imperial Point Association Newsletter regarding south Florida's multi-story high
rise building failures. I am identifying these concerns from my perspective, not only from my structural
knowledge as a retired civil engineer, but as a resident of Fort Lauderdale concerned for my friends
and neighbors who reside and/or work in these high rise buildings. Currently these building structures
only have 20 and 40 year inspections and this number needs to be increased along with the quality of
the inspections being performed by knowledgeable structural officials to avoid more tragic events
such that occurred in Miami-Dade Surfside Condominiums.
 
Thank you for your continued efforts in making the City of Fort Lauderdale a safer and better place to
reside and enjoy life.
 
Sincerely,
 
Ralph Zeltman
(954) 771-9838
 
___________________________________________________________________________________________
  
 

FAILURES IN MULTI-STORY BUILDINGS
By Ralph Zeltman                                           August/September 2021
 

 
South Florida has specific geological conditions requiring more specialized intense designs to combat
the sandy soil conditions; high groundwater levels, especially where salt water intrusion exists near
coastal properties; high external forces such as hurricanes and stormwater surges or flooding. No
earthquakes in south Florida, but heavy vibration from nearby vehicular traffic; heavy construction
(weight bearing pile driving or sea wall sheet piling pounding) traveling laterally to create a
"liquefaction" effect causing the soil particles to become suspended rather than compacted to act
more like quicksand reducing the building's foundation support and structural integrity.   
 
The components generally experiencing structural failure consist of compressive, tensile, bending
and buckling that individually or collectively result in catastrophic failure. The type of soil and
underground strata conditions will determine the required foundation compaction and supportive fill
and piling bearing strength compaction necessary to provide static stability support. The other
common failure is the deterioration of the steel rebars that rust from moisture and fail over the years
in maintaining the compressive strength of the reinforced concrete. Failures could also be the result
of bad engineering design; improper and/or inadequate materials maintaining their strength; poor
construction methods; lack of proper construction management and inspection supervision to insure
the design and construction are achieved to survive the expected live load and dead load conditions. 
 
My recommendation is for the South Florida Building Codes be reexamined and upgraded to deal
with the many inherent and unique geological and weather conditions (hurricanes and ocean surges)
and especially increasing the frequency of inspections from the current 20 and 40 year anniversary
after construction to be performed at 1 or 2 years after construction before the builder's liability
expires and then every 5 years thereafter to increase the chances of observing and testing the
strength of the crucial structures with competent inspection officials to better detect and correct any
potential failures before they become catastrophic. 
 
It is crucial for the residents/owners and all of us visiting these high rise multi-story buildings to
visually inspect them, especially on the ground floor parking areas to notice any cracks or rust
staining in the concrete floors; walls and ceilings and the surrounding outside areas (pool; storm



drains and walkways, etc.) and immediately report any suspicious damage to the appropriate officials
so they can formally investigate and determine if any corrective work is required. 
 



 
 

Infrastructure Project Status 
Report 



Project Manager Project Name Budget Planning Design Construction

Axel R. Martinez Rio Vista Tarpon River Subaqueous Redundant Force Main $5,127,200 97% complete; minor restoration

Herb Stanley George English I break, repair, clean up, restoration $1,200,000 100% complete

Herb Stanley George English 2 break, repair, clean up, restoration $1,400,000 100% complete

Herb Stanley NE 5th Street 500 FM $1,200,000 100% complete

Herb Stanley NE 36th Street 1800 linear feet FM $400,000 100% complete

Herb Stanley Bayview Country Club repair $260,000 100% complete

Herb Stanley Birch Road water line $150,000 100% complete

Francisco Rios Hector Park Stormwater Improvements $843,474 100% complete

Francisco Rios Hector Park Improvements $74,500 95% complete; installing park signs

Francisco Rios 80% complete; restoration work

Krishan Kandial North Redundant Sewer Force Main $29,250,000 98% complete. Restoration, close out, certification

Krishan Kandial South Redundant Sewer Force Main $35,750,000 98% complete. Restoration, close out, certification

Project Status Report



 
 

Tunnel Project 



From: Krishan Kandial
To: Patricia Jolly
Cc: Jason Snifeld; Krishan Kandial
Subject: RE: ITFAC Requests for August 2nd Meeting
Date: Monday, July 26, 2021 2:23:59 PM
Attachments: image002.png

Commission Agenda Memo 21-0693.pdf
Exhibit 1 - Resolution.pdf

Patricia,
 
For item 1, I have not seen the proposal for the tunnel project. The City Manager office has
been taking the lead on this one as they have received the unsolicited proposal. Unsolicited
proposals typically include proprietary and confidential information which cannot be shared
with the public. All that I can offer at the moment is that the City Commission accepted the
proposal on July 6, 2021, which will allow other companies to submit a proposal within 45
days. Attached is the CAM and resolution for this item.    
 
From: Patricia Jolly <PaJolly@fortlauderdale.gov> 
Sent: Thursday, July 22, 2021 2:10 PM
To: Brandy Leighton <BLeighton@fortlauderdale.gov>; Krishan Kandial
<KKandial@fortlauderdale.gov>; Omar Castellon <OCastellon@fortlauderdale.gov>; Kymberly
Holcombe <KHolcombe@fortlauderdale.gov>; Miguel Arroyo <MArroyo@fortlauderdale.gov>; Victor
Carosi <VCarosi@fortlauderdale.gov>
Cc: Talal Abi-Karam <TAbi-Karam@fortlauderdale.gov>; Jason Snifeld <JSnifeld@fortlauderdale.gov>;
Felicia Ford-Powell <FFord-Powell@fortlauderdale.gov>
Subject: ITFAC Requests for August 2nd Meeting
 
Good Afternoon Team,
 
During the ITFAC June 7th meeting, the committee made several requests they
would like addressed during the August 2nd meeting. Please see requests
below. I have attached a copy of the draft meeting minutes to provide
reference. 
 

1. Presentation/Report on the tunnel project
2. Update on, and a copy of the water Consent Order
3. Additional detail regarding the unsolicited proposals for the water plant
4. Update on proposed pilot study at Prospect Wellfield and Fiveash Water

Plant
5. Impact Fees – the chair expressed concern regarding the use of the

impact fees in light of a new state law that requires municipalities to
account for the spending of all collected impact fees F.S. 163.31801(i)

 
I will be out of the office until Wednesday, July 28th. If there are any questions
before my return, please contact Felicia Ford-Powell.  I will respond to your
emails upon my return. 
 

mailto:KKandial@fortlauderdale.gov
mailto:PaJolly@fortlauderdale.gov
mailto:JSnifeld@fortlauderdale.gov
mailto:KKandial@fortlauderdale.gov
http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&URL=0100-0199/0163/Sections/0163.31801.html#:~:text=(i)%20Revenues%20generated%20by%20the,new%20residential%20or%20nonresidential%20construction.
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                   CITY OF FORT LAUDERDALE      
                   City Commission Agenda Memo #21-0693  
 REGULAR MEETING 
 
TO:  Honorable Mayor & Members of the  
  Fort Lauderdale City Commission 
 
FROM: Chris Lagerbloom, ICMA-CM, City Manager 
 
DATE: July 6, 2021 
 
TITLE: Resolution Providing Notice of Intent to Enter into a Comprehensive 


Agreement for a Qualifying Project Submitted as an Unsolicited Proposal 
and Notice of Intent to Accept Other Proposals for the Same Project - 
(Commission Districts 1, 2, 3 and 4) 


 


Recommendation 
Staff recommends the City Commission consider a Resolution providing notice of intent to 
enter into a Comprehensive Agreement for a qualifying project submitted as an unsolicited 
proposal to design, construct, operate, and maintain a subsurface public transportation 
system, and notice of intent to accept other proposals for the same project.  
 
Background 
On June 21, 2021, the City received an unsolicited proposal pursuant to Section 255.065, 
Florida Statutes, to design, construct, operate, and maintain a subsurface public 
transportation system connecting downtown Fort Lauderdale with Fort Lauderdale beach. 
The proposer submitted the required application fee of $25,000 in accordance with 
Resolution No. 13-187. 
 
The City is a responsible public entity. Pursuant to Section 255.065, Florida Statutes, if 
the responsible public entity receives an unsolicited proposal for a qualifying project and 
the responsible public entity intends to enter into a comprehensive agreement for the 
project described in the unsolicited proposal, the responsible public entity shall publish 
notice in the Florida Administrative Register and a newspaper of general circulation at 
least once a week for two weeks stating that the responsible public entity has received a 
proposal and will accept other proposals for the same project. A copy of the notice must 
also be mailed to each local government in the affected area. 
 
The timeframe within which the responsible entity may accept other proposals shall be 
determined by the responsible public entity on a project-by-project basis.  The timeframe 
for allowing other proposals must be at least 21 days, but no more than 120 days, after 
the initial date of publication.  If adopted, a timeframe should be established in the 
resolution. 
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Resource Impact  
One cashier’s check in the amount of $25,000 from the proposer 


Strategic Connections 
This item is a 2021 Top Commission Priority, advancing the Infrastructure Initiative. 


 
This item supports the Press Play Fort Lauderdale 2024 Strategic Plan, specifically 
advancing: 


 Infrastructure 


 Goal 1:  Build a sustainable and resilient community 


 Objective: Build a multi-modal and pedestrian friendly community 
 


This item advances the Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready 
 
This item supports the Advance Fort Lauderdale 2040 Comprehensive Plan specifically 
advancing: 


 The Infrastructure Focus Area 


 Transportation And Mobility Element 


 Goal 1: Ensure the equitable development of a Complete Network for 
transportation that prioritizes Safety and emphasizes multimodal mobility and 
accessibility. 


 
Attachment  
Exhibit 1 – Resolution 
 


 
Prepared by:  Luisa Agathon, City Manager’s Office 
 
Charter Officer:   Chris Lagerbloom, ICMA-CM, City Manager 
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RESOLUTION NO. 21- 


A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FORT LAUDERDALE, FLORIDA, PROVIDING NOTICE OF 
INTENT, PURSUANT TO SECTION 255.065, FLORIDA 
STATUTES (2020), TO ENTER INTO A COMPREHENSIVE 
AGREEMENT FOR A QUALIFYING PROJECT TO DESIGN, 
CONSTRUCT, OPERATE, AND MAINTAIN A SUBSURFACE 
PUBLIC TRANSPORTATION SYSTEM CONNECTING 
DOWNTOWN FORT LAUDERDALE WITH FORT 
LAUDERDALE BEACH, AND NOTICE OF INTENT TO 
ACCEPT OTHER PROPOSALS FOR THE SAME PROJECT, 
AND PROVIDING FOR AN EFFECTIVE DATE. 


WHEREAS, on June 21, 2021, the City of Fort Lauderdale received an 
unsolicited proposal pursuant to Section 255.065, Florida Statutes, to design, construct, operate, 
and maintain a subsurface public transportation system connecting downtown Fort Lauderdale 
with Fort Lauderdale Beach; and 


WHEREAS, the proposer has submitted the required application fee of 
$25,000.00 in accordance with Resolution No. 13-187; and 


WHEREAS, the City of Fort Lauderdale intends to enter into a comprehensive 
agreement for the project proposed in the unsolicited proposal; 


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE 
CITY OF FORT LAUDERDALE, FLORIDA: 


SECTION 1. That the City Commission finds that the proposed project would serve a public 
purpose as a public facility or infrastructure that is used and will be used by the public at large or 
in support of an accepted public purpose or activity, and constitutes a qualifying project pursuant 
to Section 255.065, Florida Statutes (2020). 


SECTION 2. That the City Commission of the City of Fort Lauderdale, pursuant to Section 
255.065, Florida Statutes (2020), hereby declares its intent to enter into a comprehensive 
agreement for such a project. 


SECTION 3. That the City of Fort Lauderdale will accept other proposals for the same project 
in accordance with Section 255.065, Florida Statutes (2020), for a period of _____________ (___) 
days after the initial date of publication. 


CAM #21-0693 
Exhibit 1 
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SECTION 4. That the City Clerk shall cause a notice, in substantially the following form, to be 
published in the Florida Administrative Register and a newspaper of general circulation once a 
week for two weeks, and mailed to each local government in the affected area: 
 


PLEASE TAKE NOTICE that the City of Fort Lauderdale, Florida, 
has received an unsolicited proposal from a private entity 
pursuant to Section 255.065, Florida Statutes, to design, 
construct, operate, and maintain a subsurface public 
transportation system connecting downtown Fort Lauderdale with 
Fort Lauderdale Beach. The City of Fort Lauderdale will accept 
other proposals for the same project on or before the ______day 
after___________. Other proposals for the same project must be 
received in writing in the City of Fort Lauderdale City Manager’s 
Office, 100 North Andrews Avenue, Fort Lauderdale, Florida, 
33301, before 5:00 p.m. local time on ___________. 


 
SECTION 5. That this Resolution shall be in full force and effect upon its adoption. 
 


ADOPTED this _____ day of ________, 2021. 
 
 
 
           _____________________________ 
             Mayor 
ATTEST:            DEAN J. TRANTALIS 
 
 
 
_____________________________ 
                   City Clerk 
        JEFFREY A. MODARELLI 
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Best regards,
 
Patricia Jolly, MPA
Senior Administrative Assistant
Director’s Office – Public Works Department
City of Fort Lauderdale
P: 954-828-7710
PaJolly@fortlauderdale.gov

 

 
 
 
 
 
 
 

mailto:PaJolly@fortlauderdale.gov
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                   CITY OF FORT LAUDERDALE      
                   City Commission Agenda Memo #21-0693  
 REGULAR MEETING 
 
TO:  Honorable Mayor & Members of the  
  Fort Lauderdale City Commission 
 
FROM: Chris Lagerbloom, ICMA-CM, City Manager 
 
DATE: July 6, 2021 
 
TITLE: Resolution Providing Notice of Intent to Enter into a Comprehensive 

Agreement for a Qualifying Project Submitted as an Unsolicited Proposal 
and Notice of Intent to Accept Other Proposals for the Same Project - 
(Commission Districts 1, 2, 3 and 4) 

 

Recommendation 
Staff recommends the City Commission consider a Resolution providing notice of intent to 
enter into a Comprehensive Agreement for a qualifying project submitted as an unsolicited 
proposal to design, construct, operate, and maintain a subsurface public transportation 
system, and notice of intent to accept other proposals for the same project.  
 
Background 
On June 21, 2021, the City received an unsolicited proposal pursuant to Section 255.065, 
Florida Statutes, to design, construct, operate, and maintain a subsurface public 
transportation system connecting downtown Fort Lauderdale with Fort Lauderdale beach. 
The proposer submitted the required application fee of $25,000 in accordance with 
Resolution No. 13-187. 
 
The City is a responsible public entity. Pursuant to Section 255.065, Florida Statutes, if 
the responsible public entity receives an unsolicited proposal for a qualifying project and 
the responsible public entity intends to enter into a comprehensive agreement for the 
project described in the unsolicited proposal, the responsible public entity shall publish 
notice in the Florida Administrative Register and a newspaper of general circulation at 
least once a week for two weeks stating that the responsible public entity has received a 
proposal and will accept other proposals for the same project. A copy of the notice must 
also be mailed to each local government in the affected area. 
 
The timeframe within which the responsible entity may accept other proposals shall be 
determined by the responsible public entity on a project-by-project basis.  The timeframe 
for allowing other proposals must be at least 21 days, but no more than 120 days, after 
the initial date of publication.  If adopted, a timeframe should be established in the 
resolution. 
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Resource Impact  
One cashier’s check in the amount of $25,000 from the proposer 

Strategic Connections 
This item is a 2021 Top Commission Priority, advancing the Infrastructure Initiative. 

 
This item supports the Press Play Fort Lauderdale 2024 Strategic Plan, specifically 
advancing: 

 Infrastructure 

 Goal 1:  Build a sustainable and resilient community 

 Objective: Build a multi-modal and pedestrian friendly community 
 

This item advances the Fast Forward Fort Lauderdale 2035 Vision Plan: We Are Ready 
 
This item supports the Advance Fort Lauderdale 2040 Comprehensive Plan specifically 
advancing: 

 The Infrastructure Focus Area 

 Transportation And Mobility Element 

 Goal 1: Ensure the equitable development of a Complete Network for 
transportation that prioritizes Safety and emphasizes multimodal mobility and 
accessibility. 

 
Attachment  
Exhibit 1 – Resolution 
 

 
Prepared by:  Luisa Agathon, City Manager’s Office 
 
Charter Officer:   Chris Lagerbloom, ICMA-CM, City Manager 



21- 

RESOLUTION NO. 21- 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF FORT LAUDERDALE, FLORIDA, PROVIDING NOTICE OF 
INTENT, PURSUANT TO SECTION 255.065, FLORIDA 
STATUTES (2020), TO ENTER INTO A COMPREHENSIVE 
AGREEMENT FOR A QUALIFYING PROJECT TO DESIGN, 
CONSTRUCT, OPERATE, AND MAINTAIN A SUBSURFACE 
PUBLIC TRANSPORTATION SYSTEM CONNECTING 
DOWNTOWN FORT LAUDERDALE WITH FORT 
LAUDERDALE BEACH, AND NOTICE OF INTENT TO 
ACCEPT OTHER PROPOSALS FOR THE SAME PROJECT, 
AND PROVIDING FOR AN EFFECTIVE DATE. 

WHEREAS, on June 21, 2021, the City of Fort Lauderdale received an 
unsolicited proposal pursuant to Section 255.065, Florida Statutes, to design, construct, operate, 
and maintain a subsurface public transportation system connecting downtown Fort Lauderdale 
with Fort Lauderdale Beach; and 

WHEREAS, the proposer has submitted the required application fee of 
$25,000.00 in accordance with Resolution No. 13-187; and 

WHEREAS, the City of Fort Lauderdale intends to enter into a comprehensive 
agreement for the project proposed in the unsolicited proposal; 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE 
CITY OF FORT LAUDERDALE, FLORIDA: 

SECTION 1. That the City Commission finds that the proposed project would serve a public 
purpose as a public facility or infrastructure that is used and will be used by the public at large or 
in support of an accepted public purpose or activity, and constitutes a qualifying project pursuant 
to Section 255.065, Florida Statutes (2020). 

SECTION 2. That the City Commission of the City of Fort Lauderdale, pursuant to Section 
255.065, Florida Statutes (2020), hereby declares its intent to enter into a comprehensive 
agreement for such a project. 

SECTION 3. That the City of Fort Lauderdale will accept other proposals for the same project 
in accordance with Section 255.065, Florida Statutes (2020), for a period of _____________ (___) 
days after the initial date of publication. 
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SECTION 4. That the City Clerk shall cause a notice, in substantially the following form, to be 
published in the Florida Administrative Register and a newspaper of general circulation once a 
week for two weeks, and mailed to each local government in the affected area: 
 

PLEASE TAKE NOTICE that the City of Fort Lauderdale, Florida, 
has received an unsolicited proposal from a private entity 
pursuant to Section 255.065, Florida Statutes, to design, 
construct, operate, and maintain a subsurface public 
transportation system connecting downtown Fort Lauderdale with 
Fort Lauderdale Beach. The City of Fort Lauderdale will accept 
other proposals for the same project on or before the ______day 
after___________. Other proposals for the same project must be 
received in writing in the City of Fort Lauderdale City Manager’s 
Office, 100 North Andrews Avenue, Fort Lauderdale, Florida, 
33301, before 5:00 p.m. local time on ___________. 

 
SECTION 5. That this Resolution shall be in full force and effect upon its adoption. 
 

ADOPTED this _____ day of ________, 2021. 
 
 
 
           _____________________________ 
             Mayor 
ATTEST:            DEAN J. TRANTALIS 
 
 
 
_____________________________ 
                   City Clerk 
        JEFFREY A. MODARELLI 
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Water Consent Order and 
Update 



 

 

 

www.FloridaDEP.gov 

 

FLORIDA DEPARTMENT O F 

Environmental Protection 
 

Southeast District Office 

3301 Gun Club Road, MSC 7210-1 

West Palm Beach, FL 33406 

561-681-6600 

Ron DeSantis 
Governor 

 

Jeanette Nuñez 

Lt. Governor 

 

Noah Valenstein 

Secretary 

July 24, 2020            

 

Chris Lagerbloom, City Manager 

City of Fort Lauderdale 

100 N. Andrews Ave. 

Fort Lauderdale, FL  33301 

clagerbloom@fortlauderdale.gov 

 

 

Re: City of Fort Lauderdale Public Water System 

 PW Facility ID #4060486 

 OGC Case #19-1637 

 

Dear Mr. Lagerbloom:  

 

Enclosed is the executed Consent Order to resolve the above referenced case. This copy is for 

your records.  Please be mindful of all required deadlines within the Order to ensure compliance.  

 

Should you have any questions or comments, please contact Zach Shulman at 561-681-6623 or 

via e-mail at Zachary.Shulman@floridadep.gov. 

 

Your cooperation in this matter will be appreciated. 

 

Sincerely, 

 

Jason Andreotta 

Director, Southeast District 

Florida Department of Environmental Protection  

 

Enclosure 

 

ec:  Lea Crandall, OGC     Lea.Crandall@dep.state.fl.us  

 Raj Verma, Public Works Director   rverma@fortlauderdale.gov  

 Alain Boileau, City Attorney   aboileau@fortlauderdale.gov  

 Rick Johnson, Utilities Manager  rjohnson@fortlauderdale.gov 

 Fred Aschauer, Attorney    faschauer@llw-law.com 

mailto:clagerbloom@fortlauderdale.gov
mailto:Zachary.Shulman@floridadep.
mailto:Lea.Crandall@dep.state.fl.us
mailto:rverma@fortlauderdale.gov
mailto:aboileau@fortlauderdale.gov
mailto:rjohnson@fortlauderdale.gov


















DEP vs. City of Fort Lauderdale 
OGC No. 19-1637 

DONE AND ORDERED this 24th day of July, 2020, in Orange County, Florida. 

STATE OF FLORIDA DEPARTMENT 
OF ENVIRONMENTAL PROTECTION 

Jason Andreotta 
Director 
Southeast District 

Filed, on this date, pursuant to section 120.52, F.S., with the designated Department Clerk, 
receipt of which is hereby acknowledged. 

Clerk 

Copies furnished to: 

Lea Crandall, Agency Clerk 
Mail Station 35 
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July 24, 2020











City of Fort Lauderdale Water Consent Order (CO) Status 
OGC File No. #19‐1637
July 30, 2021

Required Scheduled Actual

1 5a Submit a Preventative Maintenance Plan (PMP) 9/22/2020 ‐ 9/21/2020
PMP completed, and accepted by FDEP 
on 10/16/2020.

2 5b Implement the Preventative Maintenance Plan 1/1/2021 ‐ 8/10/2020
Implementation began before January 1, 
2021 as required.   Implementation is 
ongoing as planned.

3 5c Exercise 100% of Source Water Line Valves in Year 1  8/10/2021 7/30/2021 ‐
100% of valves exercised.  Last remaining 
inspection report anticipated to be 
completed on 7/30/2021.

4 5c
Submit an Annual Report showing the number of 
source water line valves exercised in Year 1

9/10/2021 8/10/2021 ‐
Ahead of schedule.  Report 75% 
Complete.

5 5c
Exercise 20% of the Water Distribution System Valves 
per PMP in Year 2

8/10/2022 8/10/2022 ‐
Operations scheduled to begin exercising 
valves August 10.

6 5c
Submit an Annual Report showing the number of 
water line valves exercised in Year 2

9/10/2022 9/10/2022 ‐ On Schedule

7 5c
Exercise 20% of the Water Distribution System Valves 
per PMP in Year 3

8/10/2023 8/10/2023 ‐ On Schedule

8 5c
Exercise 20% of the Water Distribution System Valves 
per PMP in Year 4

8/10/2024 8/10/2024 ‐ On Schedule

9 5c
Exercise last 20% of the Water Distribution System 
Valves per PMP in Year 5

8/10/2025 8/10/2025 ‐ On Schedule

10 5d
Submit a plan to develop a complete map of the 
existing water supply network

9/22/2020 ‐ 9/21/2020
Mapping plan completed, and accepted 
by FDEP on 10/16/2020.

11 5e
Complete all mapping and certify to the Department 
in writing

7/24/2023 7/24/2023 ‐
Under evaluation for funding.  
Procurement of services under way.

12 9
Implement an In‐Kind Penalty Project: Hector Park 
Stormwater Improvements Project (water quality)

7/24/2021 ‐ 4/17/2021
Substantial completion was reached on 
April 17, 2021.

Completion Date
Project  / Item

Item 
No.

CO 
Paragraph

Status



 
 

Analysis of Infrastructure 
Condition as a Factor for 
Development Approval  







 
 

Water & Sewer Breaks Report 
2021 w/Mapping 
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CIP Financial Report 



Consent Order  Projects 
by Category

Total Budget 
Amount

Actuals spent to Date as 
of July 23, 2021

% Spent to Date as of 
July 23, 2021

Encumbrances as of 
July 23,2021

Balance as of 
July 23, 2021

GTL Upgrades 600,000.00               124,245.50                        21% 2.50                               475,752.00           
I&I 37,844,732.00          25,183,490.39                   67% 6,311,292.83                  6,349,948.78        
Master Plan/Report 8,550,322.31            6,386,239.75                     75% 2,006,354.14                  157,728.42           
Sewer Basin 2,195,642.05            2,163,242.37                     99% 20,250.05                       12,149.63            
Sewer Force Main 135,427,098.68        91,294,470.97                   67% 11,526,911.56                 32,605,716.15      
Stormwater 72,219,893.00          3,489,391.09                     5% 5,490,507.27                  63,239,994.64      
Watermain 2,238,785.00            1,928,910.00                     86% -                                309,875.00           
Grand Total 259,076,473          130,569,990                    50% 25,355,318                   103,151,165      

No changes to Total Budget Amounts since 6/7/2021 ITFAC meeting 

Consent Order Projects Financial Report Summary
July 23, 2021



Index Code / Project Title Category Project Status Budget Actuals as of 
July 23, 2021 % Complete Encumbrances as of 

July 23, 2021
Remaining Balances 
as of July 23, 2021

P11563.454 VICTORIA PARK SEWER BASIN A-19 REHAB 1,606,619             1,331,883            274,735                   1                                
P11563.482 VICTORIA PARK SEWER BASIN A-19 REHAB -                      -                     -                          -                             
P11563.495 VICTORIA PARK SEWER BASIN A-19 REHAB 5,832,153             5,518,901            146,558                   166,694                      
P11563 TOTAL PROJECT COSTS I&I Construction 7,438,772           6,850,784          92% 421,293                  166,695                     
P11566.454 RIO VISTA SEWER BASIN D-43 REHAB 3,523,431             2,062,899            718,646                   741,886                      
P11566.482 RIO VISTA SEWER BASIN D-43 REHAB 381                      381                     -                          -                             
P11566.495 RIO VISTA SEWER BASIN D-43 REHAB 4,268,936             3,717,854            357,367                   193,715                      
P11566 TOTAL PROJECT COSTS I&I Construction 7,792,748           5,781,134          74% 1,076,013               935,601                     
P11868.470 RIVER OAKS STORMWATER ANALYSIS 957,578                887,514               19,011                     51,053                        
P11868.473 RIVER OAKS STORMWATER ANALYSIS 37,975,000           397,102               3,297,338                 34,280,560                  
P11868 TOTAL PROJECT COSTS Stormwater Bidding 38,932,578         1,284,616          3% 3,316,349               34,331,613               
P11879.454 PUMP STATION B-10 REHAB 1,908,427             1,908,427            -                          -                             
P11879 TOTAL PROJECT COSTS Sewer Force Main Complete 1,908,427           1,908,427          100% -                          -                             
P11842.470 EDGEWOOD STORMWATER PRELIMINARY DATA & REPORT 1,928,448             1,821,153            12,152                     95,143                        
P11842.473 EDGEWOOD STORMWATER PRELIMINARY DATA & REPORT 30,475,000           250,897               2,104,463                 28,119,640                  
P11842 TOTAL PROJECT COSTS Stormwater Design 32,403,448         2,072,051          6% 2,116,614               28,214,783               
P11881.454 PUMP STATION D-45 REHABILITATION 509,868                509,868               -                          (0)                               
P11881 TOTAL PROJECT COSTS Sewer Force Main Complete 509,868              509,868             100% -                          (0)                               
P11991.454 DOWNTOWN SEWER BASIN PS A-7 REHABILITION 9,664,894             4,119,445            4,231,101                 1,314,349                   
P11991.482 DOWNTOWN SEWER BASIN PS A-7 REHABILITION 3,335                   3,335                  -                          -                             
P11991.495 DOWNTOWN SEWER BASIN PS A-7 REHABILITION 2,000,000             5,742                  -                          1,994,258                   
P11991 TOTAL PROJECT COSTS I&I Construction 11,668,229         4,128,522          35% 4,231,101               3,308,607                 
P12001.454 SEWER BASIN D-40 REHAB 731,713                731,713               -                          -                             
P12001.482 SEWER BASIN D-40 REHAB 3,766                   3,766                  -                          -                             
P12001 TOTAL PROJECT COSTS Sewer Basin Complete 735,479              735,479             100% -                          -                             
P12049.454 FLAGLER HEIGHTS SWR BASIN A-21 LATERALS 2,457,469             1,208,901            -                          1,248,568                   
P12049.482 FLAGLER HEIGHTS SWR BASIN A-21 LATERALS 8,255                   8,255                  -                          -                             
P12049.495 FLAGLER HEIGHTS SWR BASIN A-21 LATERALS 1,318,983             645,908               183,496                   489,579                      
P12049 TOTAL PROJECT COSTS I&I Construction 3,784,707           1,863,064          49% 183,496                  1,738,147                 
P12055.454 BASIN A-18 SANITARY SWR COLL SYSTM REHAB 3,276,801             2,681,130            388,335                   207,336                      
P12055.482 BASIN A-18 SANITARY SWR COLL SYSTM REHAB -                      -                     -                          -                             
P12055.495 BASIN A-18 SANITARY SWR COLL SYSTM REHAB 3,883,475             3,878,857            11,055                     (6,437)                        
P12055 TOTAL PROJECT COSTS I&I Construction 7,160,276           6,559,987          92% 399,390                  200,899                     
P12124.454 CNTRL BCH ALLIANCE PUMP STN REPLAC D-41 2,132,448             2,132,448            -                          -                             
P12124 TOTAL PROJECT COSTS Sewer Force Main Complete 2,132,448           2,132,448          100% -                          -                             
P12133.454 PUMP STN A-13 REDIRECTION E OF FEDERAL 4,454,899             4,130,630            64,867                     259,402                      
P12133.495 PUMP STN A-13 REDIRECTION E OF FEDERAL 478,014                478,014               -                          1                                
P12133 TOTAL PROJECT COSTS Sewer Force Main Construction 4,932,913           4,608,644          93% 64,867                    259,403                     
P12177.454 E LAS OLAS 12" FORCE MAIN REPLACEMENT 1,689,730             1,689,730            -                          -                             
P12177 TOTAL PROJECT COSTS Sewer Force Main Complete 1,689,730           1,689,730          100% -                          -                             
P12202.454 LIFT STATN D-11 FLOW ANALYSIS & REDESIGN 206,143                205,156               0                             987                            
P12202.495 LIFT STATN D-11 FLOW ANALYSIS & REDESIGN 1,254,020             1,222,608            20,250                     11,162                        
P12202 TOTAL PROJECT COSTS Sewer Basin Construction 1,460,163           1,427,763          98% 20,250                    12,150                       
P12264.470 CITYWIDE CANAL DREDGING PLAN - CYCLE 1 883,867                132,724               57,544                     693,599                      
P12264 CITYWIDE CANAL DREDGING PLAN - CYCLE 1 Stormwater Design 883,867              132,724             15% 57,544                    693,599                     
P12319.454 EMERG REPAIR 30" FM - REPUMP TO GTL WWTP 13,182,064           13,182,064          -                          -                             
P12319.495 EMERG REPAIR 30" FM - REPUMP TO GTL WWTP 2,697,299             2,697,299            -                          -                             
P12319 TOTAL PROJECT COSTS Sewer Force Main Complete 15,879,363         15,879,363        100% -                          -                             
P12352.454 S MIDDLE RIVER FORCE MAIN RIVER CROSSING 874,016                874,015               0                             (0)                               
P12352.495 S MIDDLE RIVER FORCE MAIN RIVER CROSSING 609,000                609,000               -                          1                                
P12352 TOTAL PROJECT COSTS Sewer Force Main Complete 1,483,016           1,483,015          100% 0                              1                                
P12367.495 ASSET MANAGEMENT & CMOM PROGRAMS 66,017                 66,017                -                             
P12367.496 ASSET MANAGEMENT & CMOM PROGRAMS 15,485                 15,485                -                             
FD495.01 Water & Sewer Master Plan 2017 457,111                399,050               58,061                     (0)                               
FD496.01 Water & Sewer Regional Master Plan 2017 107,224                93,604                13,619                     1                                

Consent Order Projects Financial Report
July 23, 2021
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Consent Order Projects Financial Report
July 23, 2021

P12367 TOTAL PROJECT COSTS Master Plan/Report
 Project Initiation & 
Planning 645,837              574,157             89% 71,680                    1                                

P12368.495 SEWER CAPACITY ANLY FOR GRAVITY & FM 705,709                704,838               871                          0                                
P12368.496 SEWER CAPACITY ANLY FOR GRAVITY & FM 34,571                 34,528                43                           0                                
PBS060101 UTLITIES ENGINEERING OPERATIONS 200,279                200,025               254                          (0)                               
PBS670501 LOHMEYER REGIONAL PLANT SUPPORT 9,811                   9,799                  12                           0                                

P12368 TOTAL PROJECT COSTS Master Plan/Report
 Project Initiation & 
Planning 950,370              949,190             100% 1,180                      (0)                               

P12375.451 PROG MGMT OF CONSENT ORDER PROJECTS 662,758                462,258               200,499                   1                                
P12375.454 PROG MGMT OF CONSENT ORDER PROJECTS 1,013,442             207,735               647,980                   157,727                      
P12375.495 PROG MGMT OF CONSENT ORDER PROJECTS 752,000                699,347               52,653                     0                                
P12375.496 PROG MGMT OF CONSENT ORDER PROJECTS 115,000                107,264               7,736                       0                                

P12375 TOTAL PROJECT COSTS Master Plan/Report
 Project Initiation & 
Planning 2,543,200           1,476,604          58% 908,868                  157,728                     

P12383.451 NE 25TH AVE FORCE MAIN REPLACEMENT 1,277,249             -                     0% -                          1,277,249                   
P12383.496 NE 25TH AVE FORCE MAIN REPLACEMENT 4,784,890             329,458               551,532                   3,903,900                   
P12383 TOTAL PROJECT COSTS Sewer Force Main Design 6,062,139           329,458             5% 551,532                  5,181,149                 
P12384.496 NE 38TH ST 42" FM & NE 19TH AV 24" FM 11,096,690           417,997               800,857                   9,877,836                   
P12384 TOTAL PROJECT COSTS Sewer Force Main Design 11,096,690         417,997             4% 800,857                  9,877,836                 
P12387.496 EFFLUENT MAIN REHABILITATION 8,184,000             70,055                294                          8,113,651                   

P12387 TOTAL PROJECT COSTS Sewer Force Main
 Project Initiation & 
Planning 8,184,000           70,055               1% 294                         8,113,651                 

P12388.454 NE 13TH ST 24" FORCE MAIN REPLACEMENT 3,761,244             74,995                67,987                     3,618,262                   
P12388.495 NE 13TH ST 24" FORCE MAIN REPLACEMENT 3,313,090             2,049,174            1,263,916                 -                             
P12388 TOTAL PROJECT COSTS Sewer Force Main Construction 7,074,334           2,124,169          30% 1,331,903               3,618,262                 
P12389.454 18" FM RPL ACROSS NEW RVR FRM 9TH/ BIRCH 988,620                39,708                30,417                     918,496                      
P12389.495 18" FM RPL ACROSS NEW RVR FRM 9TH/ BIRCH 2,112,550             830,759               1,281,789                 1                                
P12389 TOTAL PROJECT COSTS Sewer Force Main Construction 3,101,170           870,467             28% 1,312,206               918,497                     
P12390.454 16" FM ALONG LAS OLAS BLVD PHASE 2 2,393,000             637,577               1,899                       1,753,524                   
P12390.495 16" FM ALONG LAS OLAS BLVD PHASE 2 2,500,000             2,399,371            0                             100,629                      
P12390 TOTAL PROJECT COSTS Sewer Force Main Construction 4,893,000           3,036,948          62% 1,899                      1,854,153                 
P12413.454 FM FROM PUMP STN D-35 TO D-36 UPSIZE 900,000                615,099               -                          284,901                      
P12413.495 FM FROM PUMP STN D-35 TO D-36 UPSIZE 580,000                486,831               52,259                     40,910                        
P12413 TOTAL PROJECT COSTS Sewer Force Main Warranty 1,480,000           1,101,931          74% 52,259                    325,810                     
P12418.495 WTR & W/WTR D & C SYSTEM MAPPING 3,441,352             2,416,726            1,024,626                 0                                

P12418 TOTAL PROJECT COSTS Master Plan/Report
 Project Initiation & 
Planning 3,441,352           2,416,726          70% 1,024,626               0                                

P12419.495 FORCE MAIN ASSESSMENT 8,956                   8,956                  -                          -                             
P12419.496 FORCE MAIN ASSESSMENT 439                      439                     -                          -                             
FD495.01 Water & Sewer Master Plan 2017 915,328                915,328               -                          -                             
FD496.01 Water & Sewer Regional Master Plan 2017 44,840                 44,840                -                          -                             
P12419 TOTAL PROJECT COSTS Master Plan/Report Complete 969,563              969,563             100% -                          -                             

 P12529.451 EFFLUENT PUMPS STANDBY GENERATOR & ADMIN BLDG IMPROVEMENTS 600,000                124,246               3                             475,752                      
 P12529 EFFLUENT PUMPS STANDBY GENERATOR & ADMIN BLDG 
IMPROVEMENTS  GTL Upgrades 

 Project Initiation & 
Planning 600,000              124,246             21% 3                              475,752                     

P12566.451 REDUNDANT SEWER FM NORTH TO GTL WWTP 4,524,621             4,152,322            115,435                   256,864                      
P12566.496 REDUNDANT SEWER FM NORTH TO GTL WWTP 24,725,379           24,003,334          722,045                   1                                
P12566 TOTAL PROJECT COSTS Sewer Force Main Construction 29,250,000         28,155,656        96% 837,479                  256,865                     
P12567.496 REDUNDANT SEWER FM SOUTH TO GTL WWTP 35,750,000           26,976,296          6,573,615                 2,200,089                   
P12567 TOTAL PROJECT COSTS Sewer Force Main Construction 35,750,000         26,976,296        75% 6,573,615               2,200,089                 
P12569.495 NE 5TH STREET FORCE MAIN IMPROVEMENT 1,928,910             1,928,910            -                          -                             
P12569 TOTAL PROJECT COSTS Watermain Complete 1,928,910           1,928,910          100% -                          -                             
P12570.495 36TH STREET FORCE MAIN IMPROVEMENT 309,875                -                     0% -                          309,875                      

P12570 TOTAL PROJECT COSTS Watermain Warranty 309,875              -                     0% -                          309,875                     

Grand Total 259,076,473      130,569,990     50% 25,355,318            103,151,165             



Water & Sewer Master Plan 2017

Revenues Appropriated by City 
Commission on 4.3.2018 (CAM #18-
0336) 200,000,000.00$   
Interest on Revenues 4,547,778.64$       

Total Appropriated Amount 204,547,778.64$   

Bond Funded Projects by Category Total Budget Amount Actuals as of July 
23, 2021

% Spent to Date as of 
July 23, 2021 Encumbrances Remaining Balance as 

of July 23, 2021
Finance 21,806,754.00                  16,830,922.00       77% 1,654,926.47                3,320,905.53                  
Fiveash Upgrades 25,681,557.00                  5,330,320.94        21% 1,283,574.06                19,067,662.00                
I&I 17,303,547.00                  13,767,261.76       80% 698,476.33                   2,837,808.91                  
Master Plan/Report 1,501,455.00                    853,185.02           57% 359,844.30                   288,425.68                    
Peele Dixie Upgrades 310,000.00                      85,730.00             28% 74,075.21                    150,194.79                    
Sewer Basin 1,788,257.00                    1,240,094.12        69% 38,160.75                    510,002.13                    
Sewer Force main 110,910,548.64                61,941,854.92       56% 13,700,238.48              35,268,455.24                
Watermain 25,245,660.00                  19,656,895.00       78% 1,954,651.27                3,634,113.73                  
Grand Total 204,547,778.64             119,706,263.76 59% 19,763,946.87           65,077,568.01             

No Changes to Total Budget Amounts since 6/7/2021 ITFAC meeting 



Index Code / Project Title Category Project Status Budget Actuals as of July 
23, 2021

% Spent to 
Date as of 

July 23, 2021
Encumbrances

Remaining 
Balance as of 
July 23, 2021

FD495.01 WATER & SEWER MASTER PLAN 2017 Finance Implementation 19,822,900.00       15,045,793.00       76% 1,560,576.71       3,216,530.29      
FD496.01 WATER & SEWER REGIONAL MASTER PLAN 2017 Finance Implementation 1,983,854.00        1,785,129.00        90% 94,349.76            104,375.24         
P10814.495 CENTRAL NEW RIVER W/MAIN RIVER CROSSING Watermain Design 1,632,562.00        140,144.41           9% 722,524.93          769,892.66         
P10850.495 VICTORIA PARK A NORTH-SMALL WATERMAINS Watermain Construction 4,435,773.00        4,431,013.79        100% 4,758.81              0.40                  
P11080.495 PORT CONDO SMALL WATER MAIN IMPROVEMENTS Watermain Bidding 557,559.00           50,388.10             9% 57,881.65            449,289.25         
P11563.495 VICTORIA PARK SEWER BASIN A-19 REHAB I&I Construction 5,832,153.00        5,518,901.28        95% 146,557.72          166,694.00         
P11566.495 RIO VISTA SEWER BASIN D-43 REHAB I&I Construction 4,268,936.00        3,717,853.81        87% 357,367.48          193,714.71         
P11589.495 FIVEASH WTP DISINFECTION IMPROVEMENTS Fiveash Upgrades Construction 17,328,046.00       999,429.55           6% 1,223,009.14       15,105,607.31    
P11901.495 VICTORIA PK STH SM WATERMAINS IMPROVEMNT Watermain Construction 5,149,658.00        5,147,566.38        100% 2,091.11              0.51                  
P11991.495 DOWNTOWN SEWER BASIN PS A-7 REHABILITION I&I Construction 2,000,000.00        5,742.00               0% -                     1,994,258.00      
P12049.495 FLAGLER HEIGHTS SWR BASIN A-21 LATERALS I&I Construction 1,318,983.00        645,908.00           49% 183,496.16          489,578.84         
P12055.495 BASIN A-18 SANITARY SWR COLL SYSTM REHAB I&I Construction 3,883,475.00        3,878,856.67        100% 11,054.97            (6,436.64)           
P12133.495 PUMP STN A-13 REDIRECTION E OF FEDERAL Sewer Force main Construction 478,014.00           478,013.50           100% -                     0.50                  
P12180.495 CROISSANT PARK SMALL WATER MAINS Watermain Finance 3,060,125.00        2,822,718.37        92% -                     237,406.63         
P12184.495 DAVIE BLVD 18" WM ABAN I-95 TO SW 9 AVE Watermain On Hold 2,075,500.00        297,692.25           14% 55,603.75            1,722,204.00      
P12202.495 LIFT STATN D-11 FLOW ANALYSIS & REDESIGN Sewer Basin Construction 1,254,020.00        1,222,607.61        97% 20,250.00            11,162.39           
P12319.495 EMERG REPAIR 30" FM - REPUMP TO GTL WWTP Sewer Force main Complete 2,697,298.64        2,697,298.64        100% -                     -                    
P12352.495 S MIDDLE RIVER FORCE MAIN RIVER CROSSING Sewer Force main Warranty 609,000.00           608,999.50           100% -                     0.50                  
P12367.495 ASSET MANAGEMENT & CMOM PROGRAMS Master Plan/Report Project Initiation & Planning -                      -                      0% 0.13                    (0.13)                 
P12367.496 ASSET MANAGEMENT & CMOM PROGRAMS Master Plan/Report Project Initiation & Planning -                      -                      0% 0.03                    (0.03)                 
P12368.495 SEWER CAPACITY ANLY FOR GRAVITY & FM Master Plan/Report Project Initiation & Planning -                      -                      0% -                     -                    
P12368.496 SEWER CAPACITY ANLY FOR GRAVITY & FM Master Plan/Report Project Initiation & Planning -                      -                      0% -                     -                    
P12375.495 PROG MGMT OF CONSENT ORDER PROJECTS Master Plan/Report Project Initiation & Planning 752,000.00           699,346.76           93% 52,652.92            0.32                  
P12375.496 PROG MGMT OF CONSENT ORDER PROJECTS Master Plan/Report Project Initiation & Planning 115,000.00           107,263.76           93% 7,736.07              0.17                  
P12383.496 NE 25TH AVE FORCE MAIN REPLACEMENT Sewer Force main Design 4,784,890.00        329,457.80           7% 551,531.73          3,903,900.47      
P12384.496 NE 38TH ST 42" FM & NE 19TH AV 24" FM Sewer Force main Design 11,096,690.00       417,996.74           4% 800,856.80          9,877,836.46      
P12385.496 SE 10TH AV 48" FM REPL & 36" BYPASS Sewer Force main Cancelled 18,326.00             18,326.00             100% -                     -                    
P12386.496 54" FM RPL SE 9TH/10TH AV & NEW PARALLEL Sewer Force main Cancelled 6,072.00               6,072.00               100% -                     -                    
P12387.496 EFFLUENT MAIN REHABILITATION Sewer Force main Project Initiation & Planning 8,184,000.00        70,055.00             1% 294.00                8,113,651.00      
P12388.495 NE 13TH ST 24" FORCE MAIN REPLACEMENT Sewer Force main Construction 3,313,090.00        2,049,174.14        62% 1,263,915.86       -                    
P12389.495 18" FM RPL ACROSS NEW RVR FRM 9TH/ BIRCH Sewer Force main Construction 2,112,550.00        830,759.14           39% 1,281,789.46       1.40                  
P12390.495 16" FM ALONG LAS OLAS BLVD PHASE 2 Sewer Force main Construction 2,500,000.00        2,399,371.21        96% 0.23                    100,628.56         
P12391.495 BERMUDA RIVIERA SML WTRMN IMPROVEMENTS Watermain Construction 4,976,700.00        4,416,089.70        89% 415,165.02          145,445.28         
P12395.495 PEELE DIXIE ELECTRICAL STUDIES Peele Dixie Upgrades Construction 210,000.00           60,578.00             29% 0.21                    149,421.79         
P12396.495 PEELE DIXIE SURGE PROTECTION UPGRADES Peele Dixie Upgrades Bidding 100,000.00           25,152.00             25% 74,075.00            773.00               
P12399.495 FIVEASH WTP PCCP REPLACEMENT Fiveash Upgrades Complete 33,511.00             36,643.00             109% -                     (3,132.00)           
P12400.495 PROSPECT WELLFIELD ELC STUDIES & TESTING Master Plan/Report Complete 185,000.00           1,168.00               1% -                     183,832.00         
P12402.495 PEELE DIXIE WELLFIELD ELC STUD & TESTING Master Plan/Report Construction 150,000.00           45,406.50             30% 0.15                    104,593.35         
P12404.495 EXCAVATE & DISPOSE OF DRY LIME SLUDGE Fiveash Upgrades Warranty 4,600,000.00        4,228,973.31        92% -                     371,026.69         
P12406.496 REDUNDANT FORCE MAIN FROM B-REPUMP Sewer Force main Bidding 10,377.00             10,377.00             100% -                     -                    
P12407.495 SUBACQUEOUS FM CROSSING REINSTATEMENT Sewer Force main Cancelled -                      -                      0% -                     -                    
P12410.495 PUMP STATION C-1 REPLACEMENT Sewer Force main Bidding 620,000.00           11,136.00             2% -                     608,864.00         
P12412.495 PUMP STATIONS A-16 UPGRADE Sewer Force main Design 3,000,000.00        14,094.00             0% -                     2,985,906.00      
P12413.495 FM FROM PUMP STN D-35 TO D-36 UPSIZE Sewer Force main Warranty 580,000.00           486,831.12           84% 52,259.28            40,909.60           
P12414.495 GRAVITY PIPE IMPV TO DWNTWN COL SYSTM Sewer Force main Bidding 3,143,000.00        191,730.15           6% 582,770.85          2,368,499.00      
P12415.495 PUMP STATION A-7 UPGRADE Sewer Force main Construction 2,211,862.00        285,390.56           13% 1,756,155.84       170,315.60         
P12418.495 WTR & W/WTR D & C SYSTEM MAPPING Master Plan/Report Project Initiation & Planning -                      -                      0% -                     -                    

Water and Sewer Bond Expenditure Report - July 23, 2021
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P12419.495 FORCE MAIN ASSESSMENT Master Plan/Report Project Initiation & Planning -                      -                      0% -                     -                    
P12419.496 FORCE MAIN ASSESSMENT Master Plan/Report Project Initiation & Planning -                      -                      0% -                     -                    
P12456.495 SEWER BASIN D-40 REHAB Sewer Basin Project Initiation & Planning 169,237.00           11,831.51             7% 17,910.75            139,494.74         
P12463.495 CORAL SHORES SML WATERMAIN IMPROVEMENTS Watermain Construction 1,118,998.00        422,372.00           38% 696,626.00          -                    
P12485.495 FIVEASH WTP FILTERS REHABILIATION Fiveash Upgrades Construction 3,720,000.00        65,275.08             2% 60,564.92            3,594,160.00      
P12566.496 REDUNDANT SEWER FM NORTH TO GTL WWTP Sewer Force main Construction 24,725,379.00       24,003,333.58       97% 722,044.54          0.88                  
P12567.496 REDUNDANT SEWER FM SOUTH TO GTL WWTP Sewer Force main Construction 35,750,000.00       26,976,296.15       75% 6,573,615.05       2,200,088.80      
P12569.495 NE 5TH STREET FORCE MAIN IMPROVEMENT Watermain Complete 1,928,910.00        1,928,910.00        100% -                     -                    
P12570.495 36TH STREET FORCE MAIN IMPROVEMENT Watermain Warranty 309,875.00           -                      0% -                     309,875.00         
P12618.495 DOLPHIN ISLES B-14 SEWER BASIN REHAB Sewer Basin Project Initiation & Planning 365,000.00           5,655.00               2% -                     359,345.00         
P12619.495 BAYVIEW DR 16" FM TO PUMP STATION B-14 Sewer Force main Design 2,570,000.00        57,142.69             2% 115,004.84          2,397,852.47      
P12620.495 LAS OLAS MARINA PUMP STATION D-31 Sewer Force main Project Initiation & Planning 2,500,000.00        -                      0% -                     2,500,000.00      
P12628.495 INTERLOCAL AGREEMENT WITH POMPANO BEACH Master Plan/Report Project Initiation & Planning 299,455.00           -                      0% 299,455.00          -                    
Totals 204,547,778.64 119,706,263.76 59% 19,763,946.87  65,077,568.01 



 
 

Impact Fees paid by 
Developers 



1948407
1948432

1948435
1948435
1949367
1949367

1957535

1955502

1948407
1948432

1948435
1948435
1949367
1949367

1957535

1955502

1948772

1947378

1955102

1943700

1948974

1950046

$12,753.09 Payment Applied ENG0021 BLD-PBA-19110001 Aukela Holloway FTL Employee

ENG0021
2021
BLD-PBA-19110001 Permit by Affidavit

71935345 05/26/2021 1448510
BLD-PBA-19110001 Lori Grossfeld FTL Employee

BLD-PBA-19110002 Permit by Affidavit
71935347 05/26/2021 1448509 $21,020.79 Payment Applied

71935600 05/26/2021 1448565 -$8,065.89 Void Payment Applied ENG0021

ENG0021 BLD-PBA-19110002 Aukela Holloway FTL Employee
05/26/2021 1448570 $14,361.06 Payment Applied ENG0021 BLD-PBA-19110002 Aukela Holloway FTL Employee
06/01/2021 1450786 $21,671.79 Payment Applied ENG0021 BLD-PBA-19110002 Aukela Holloway FTL Employee
06/01/2021 1450786 $13,710.06 Payment Applied ENG0021 BLD-PBA-19110002 Aukela Holloway FTL Employee

PM-19080313 Commercial New Construction Permit
71724565 07/15/2021 1343186 $651.00 Payment Applied ENG0021 PM-19080313

ENG0021 PM-19092692 BarronCD jmenkhus@barrondev Flagler Village Civi

ENG0022

VEMGTLLC jm@vemgt.com Lake Ridge Residents

PM-19092692 Commercial New Construction Permit
69429937 07/06/2021 1229348 $18,243.72 Payment Applied

$27,151.74 Payment Applied ENG0022 BLD-PBA-19110001 Aukela Holloway FTL Employee

2021
BLD-PBA-19110001 Permit by Affidavit

71935346 05/26/2021 1448510
BLD-PBA-19110001 Aukela Holloway FTL Employee

BLD-PBA-19110002 Permit by Affidavit
71935348 05/26/2021 1448509 -$44,753.94 Void Payment Applied

71935601 05/26/2021 1448565 $17,172.54 Payment Applied ENG0022

ENG0022 BLD-PBA-19110002 Aukela Holloway FTL Employee
05/26/2021 1448570 -$30,575.16 Void Payment Applied ENG0022 BLD-PBA-19110002 Aukela Holloway FTL Employee
06/01/2021 1450786 $46,139.94 Payment Applied ENG0022 BLD-PBA-19110002 Aukela Holloway FTL Employee
06/01/2021 1450786 $29,189.16 Payment Applied ENG0022 BLD-PBA-19110002 Aukela Holloway FTL Employee

PM-19080313 Commercial New Construction Permit
71724566 07/15/2021 1343186 $1,386.00 Payment Applied ENG0022 PM-19080313

jmenkhus@barrondev Flagler Village Civi

ENG0470

VEMGTLLC jm@vemgt.com Lake Ridge Residents

PM-19092692 Commercial New Construction Permit
69429938 07/06/2021 1229348 $38,841.46 Payment Applied

2021
BLD-CADD-20110002 Commercial Addition Permit

71893783 05/27/2021 1426068

ENG0022 PM-19092692 BarronCD

Lake Ridge Civic Association,

BLD-CALT-20060033 Commercial Alteration Permit
71867017 05/20/2021 1414686 $215.37 Payment Applied ENG0470 BLD-CALT-20060033

$2,473.28 Payment Applied ENG0470 BLD-CADD-20110002 ECPE ecpermits954@gmail.

ENG0470 BLD-CNC-20050002 Sharese Bora FTL Employee Downtown Fort Lauderdale Civic

BLD-CNC-20080008 Commercial New Construction Permit

Theresa Sisto FTL Employee Tarpon River Civic Association

BLD-CNC-20050002 Commercial New Construction Permit
71826489 07/01/2021 1393750 $394,327.68 Payment Applied

BLD-CNC-20080008 Hope Baker FTL Employee Lake Aire Palm View Homeowners

BLD-CNC-20110004 Commercial New Construction Permit

71652994 05/04/2021 1293959 $868.48 Payment Applied ENG0470

BLD-CNC-20110004 BarronCD jmenkhus@barrondev Flagler Village Civic Associat

BLD-CNC-20120013 Commercial New Construction Permit

71827462 05/28/2021 1393684 $5,097.60 Payment Applied ENG0470

BLD-CNC-20120013 ricardow ricardow@gulfbuilding Victoria Park Civic Associatio

BLD-CNC-20120014 Commercial New Construction Permit

71941984 06/04/2021 1451652 $9,251.20 Payment Applied ENG0470

WATER AND SEWER FEE REPORT

Fees Collected between 4/1/2021 and 7/29/2021

71940353
71940351
71935603

71940352
71940349
71935602



1960110

1950619

1956784
1956940

1948683

1954327

1950452

1942906

1940238

1957222

1943535

1937000

1940580

1945461

1944323

1944909

1959821

1954705

1959918

1949756

1941407

BLD-CNC-20120014 Sharon Zedella FTL Employee Progresso Village Civic Associ

BLD-CNC-20120017 Commercial New Construction Permit

72004875 07/28/2021 1488246 $111,354.24 Payment Applied ENG0470

Colee Hammock Homeowners Assoc

BLD-CNC-21060004 Commercial New Construction Permit

71908959 06/08/2021 1434008 $32,851.20 Payment Applied ENG0470

71962085 07/12/2021 1461271 $42,536.64 Payment Applied ENG0470

BLD-CNC-20120017 Matthew Anastasio FTL Employee

BLD-CNC-21060004 Matthew Anastasio FTL Employee
07/13/2021 1480709 $6,634.32 Payment Applied ENG0470 BLD-CNC-21060004

BLD-CU-20110005 Sheena Brownlee FTL Employee Middle River Terrace Neighborh

BLD-PBA-21060002 Permit by Affidavit - Building

Caroline Yeakel FTL Employee

BLD-CU-20110005 Change of Use
71875415 05/27/2021 1417913 $3,738.24 Payment Applied ENG0470

BLD-PBA-21060002 Sharon Zedella FTL Employee Progresso Village Civic Associ

ENG0471
2021

71942670 06/28/2021 1451802 -$111,354.24 Void Payment Applied ENG0470

Payment Applied ENG0471 BLD-CADD-20120002 Hope Baker FTL Employee Edgewood Civic Association
BLD-CADD-20120002 Commercial Addition Permit

71928850 06/08/2021 1445150 $2,360.00

Payment Applied ENG0471 BLD-RADD-21010009 Monyck30 Monyck30@yahoo.co Harbor Beach Homeowners Associ
BLD-RADD-21010009 Residential Addition Permit

71903331 04/30/2021 1430807 $1,888.00

Payment Applied ENG0471 BLD-RNC-20020002 anonymous anonymous@anonym Victoria Park Civic Associatio
BLD-RNC-20020002 Residential New Construction Permit

68879273 04/20/2021 1203909 $1,888.00

Payment Applied ENG0471 BLD-RNC-20060005 Hope Baker FTL Employee Shady Banks Civic Association
BLD-RNC-20060005 Residential New Construction Permit

71546655 07/14/2021 1243847 $1,888.00

Payment Applied ENG0471 BLD-RNC-20070008 kdgroup kaizerdesigngroup@g Hendricks and Venice Isles
BLD-RNC-20070008 Residential New Construction Permit

71800949 05/04/2021 1382352 $1,888.00

Payment Applied ENG0471 BLD-RNC-20080001 Gorod Gorodbuilders@gmail Riverside Park Residents Assoc
BLD-RNC-20080001 Residential New Construction Permit

71745316 04/01/2021 1352515 $1,888.00

Payment Applied ENG0471 BLD-RNC-20080017 anonymous anonymous@anonym LAUDERDALE
BLD-RNC-20080017 Residential New Construction Permit

71639514 04/21/2021 1287851 $1,888.00

Payment Applied ENG0471 BLD-RNC-20090009 tgestido tgestido@gestidocons Durrs Community Association, I
BLD-RNC-20090009 Residential New Construction Permit

71659191 05/12/2021 1296661 $3,776.00

Payment Applied ENG0471 BLD-RNC-20120007 lwalker@coloneygrou lwalker@coloneygrou Lake Ridge Civic Association,
BLD-RNC-20120007 Residential New Construction Permit

71852786 05/06/2021 1408109 $7,552.00

Payment Applied ENG0471 BLD-RNC-20120011 Berni bernardo.borgia@epc Tarpon River Civic Association
BLD-RNC-20120011 Residential New Construction Permit

71780800 05/10/2021 1370954 $1,888.00

Payment Applied ENG0471 BLD-RNC-20120012 anonymous anonymous@anonym Palm-Aire Village Homeowners A
BLD-RNC-20120012 Residential New Construction Permit

71898336 07/27/2021 1428286 $1,888.00

Payment Applied ENG0471 BLD-RNC-20120035 NextGenBuilders20 nextgenbuilders20@g Historical Dorsey-Riverbend Ci
BLD-RNC-20120035 Residential New Construction Permit

71812464 06/29/2021 1387259 $1,888.00

Payment Applied ENG0471 BLD-RNC-20120039 Berni bernardo.borgia@epc Edgewood Civic Association
BLD-RNC-20120039 Residential New Construction Permit

71818692 07/27/2021 1390040 $1,888.00

Payment Applied ENG0471 BLD-RNC-20120044 irizzo ileaner@bomarbuilder Coral Ridge Country Club Estat
BLD-RNC-20120044 Residential New Construction Permit

71899715 06/03/2021 1429197 $1,888.00

Payment Applied ENG0471 BLD-RNC-21010002 Rivens Desamour FTL Employee Victoria Park Civic Associatio
BLD-RNC-21010002 Residential New Construction Permit

71810520 04/26/2021 1386414 $1,888.00

BLD-RNC-21020011 Residential New Construction Permit

71991081



1942205

1951427

1946627

1959209

1956774

1948772

1947382

1955102

1943700

1948974

1950046

1960125

1948736

1956784

1948683

1954327

1950452

1942906

1940238

1957222

Payment Applied ENG0471 BLD-RNC-21020011 Rivens Desamour FTL Employee Victoria Park Civic Associatio71858168 04/28/2021 1410401 $1,888.00

Payment Applied ENG0471 BLD-RNC-21030002 Hope Baker FTL Employee Lauderdale West Association
BLD-RNC-21030002 Residential New Construction Permit

71910120 06/11/2021 1434594 $1,888.00

Payment Applied ENG0471 BLD-RNC-21030009 citadel justin.w.singer@gmail Durrs Community Association, I
BLD-RNC-21030009 Residential New Construction Permit

71867603 05/18/2021 1414639 $3,776.00

Payment Applied ENG0471 BLD-RNC-21030014 Jennifer Agudelo FTL Employee Durrs Community Association, I
BLD-RNC-21030014 Residential New Construction Permit

71940499 07/23/2021 1450722 $1,888.00

BLD-RNC-21050026 Luke Rinkus FTL Employee Durrs Community Association, I
BLD-RNC-21050026 Residential New Construction Permit

71984405 07/12/2021 1477585 $3,776.00

ENG0480
2021
BLD-CADD-20110002 Commercial Addition Permit

71893784 05/27/2021 1426068

Payment Applied ENG0471

Lake Ridge Civic Association,

BLD-CALT-20060033 Commercial Alteration Permit
71867018 05/20/2021 1414686 -$12.63 Void Payment Applied ENG0480 BLD-CALT-20060033

$2,589.87 Payment Applied ENG0480 BLD-CADD-20110002 ECPE ecpermits954@gmail.

ENG0480 BLD-CNC-20050002 Sharese Bora FTL Employee Downtown Fort Lauderdale Civic

BLD-CNC-20080008 Commercial New Construction Permit

Theresa Sisto FTL Employee Tarpon River Civic Association

BLD-CNC-20050002 Commercial New Construction Permit
71826490 07/01/2021 1393750 $412,916.22 Payment Applied

BLD-CNC-20080008 Hope Baker FTL Employee Lake Aire Palm View Homeowners

BLD-CNC-20110004 Commercial New Construction Permit

71652995 05/04/2021 1293959 $909.42 Payment Applied ENG0480

BLD-CNC-20110004 BarronCD jmenkhus@barrondev Flagler Village Civic Associat

BLD-CNC-20120013 Commercial New Construction Permit

71827463 05/28/2021 1393684 $5,337.90 Payment Applied ENG0480

BLD-CNC-20120013 ricardow ricardow@gulfbuilding Victoria Park Civic Associatio

BLD-CNC-20120014 Commercial New Construction Permit

71941985 06/04/2021 1451652 $9,687.30 Payment Applied ENG0480

BLD-CNC-20120014 Sharon Zedella FTL Employee Progresso Village Civic Associ

BLD-CNC-20120017 Commercial New Construction Permit

72004876 07/28/2021 1488246 $116,603.46 Payment Applied ENG0480

BLD-CNC-20120017 Danielle Murray FTL Employee Colee Hammock Homeowners Assoc

BLD-CNC-21060004 Commercial New Construction Permit

71908960 05/27/2021 1434008 -$34,399.80 Void Payment Applied ENG0480

ENG0480 BLD-CU-20110005 Sheena Brownlee FTL Employee Middle River Terrace Neighborh

BLD-PBA-21060002 Permit by Affidavit - Building

BLD-CNC-21060004 Caroline Yeakel FTL Employee

BLD-CU-20110005 Change of Use
71875416 05/27/2021 1417913 $3,914.46 Payment Applied

71962086 07/12/2021 1461269 $35,902.32 Void Payment Applied ENG0480

BLD-PBA-21060002 Sharon Zedella FTL Employee Progresso Village Civic Associ

ENG0481
2021

71942671 06/28/2021 1451802 -$116,603.46 Void Payment Applied ENG0480

Payment Applied ENG0481 BLD-CADD-20120002 Hope Baker FTL Employee Edgewood Civic Association
BLD-CADD-20120002 Commercial Addition Permit

71928851 06/08/2021 1445150 $2,471.25

Payment Applied ENG0481 BLD-RADD-21010009 Monyck30 Monyck30@yahoo.co Harbor Beach Homeowners Associ
BLD-RADD-21010009 Residential Addition Permit

71903332 04/30/2021 1430807 $1,977.00

Payment Applied ENG0481 BLD-RNC-20020002 anonymous anonymous@anonym Victoria Park Civic Associatio
BLD-RNC-20020002 Residential New Construction Permit

68879274 04/20/2021 1203909 $1,977.00

Payment Applied ENG0481 BLD-RNC-20060005 Hope Baker FTL Employee Shady Banks Civic Association
BLD-RNC-20060005 Residential New Construction Permit

71546656 07/14/2021 1243847 $1,977.00



1943535

1937000

1940580

1945461

1944323

1944909

1959821

1954705

1959918

1949756

1941407

1942205

1951427

1946627

1959209

1956774

Payment Applied ENG0481 BLD-RNC-20070008 kdgroup kaizerdesigngroup@g Hendricks and Venice Isles
BLD-RNC-20070008 Residential New Construction Permit

71800950 05/04/2021 1382352 $1,977.00

Payment Applied ENG0481 BLD-RNC-20080001 Gorod Gorodbuilders@gmail Riverside Park Residents Assoc
BLD-RNC-20080001 Residential New Construction Permit

71745317 04/01/2021 1352515 $1,977.00

Payment Applied ENG0481 BLD-RNC-20080017 anonymous anonymous@anonym LAUDERDALE
BLD-RNC-20080017 Residential New Construction Permit

71639515 04/21/2021 1287851 $1,977.00

Payment Applied ENG0481 BLD-RNC-20090009 tgestido tgestido@gestidocons Durrs Community Association, I
BLD-RNC-20090009 Residential New Construction Permit

71659192 05/12/2021 1296661 $3,954.00

Payment Applied ENG0481 BLD-RNC-20120007 lwalker@coloneygrou lwalker@coloneygrou Lake Ridge Civic Association,
BLD-RNC-20120007 Residential New Construction Permit

71852787 05/06/2021 1408109 $7,908.00

Payment Applied ENG0481 BLD-RNC-20120011 Berni bernardo.borgia@epc Tarpon River Civic Association
BLD-RNC-20120011 Residential New Construction Permit

71780801 05/10/2021 1370954 $1,977.00

Payment Applied ENG0481 BLD-RNC-20120012 anonymous anonymous@anonym Palm-Aire Village Homeowners A
BLD-RNC-20120012 Residential New Construction Permit

71898337 07/27/2021 1428286 $1,977.00

Payment Applied ENG0481 BLD-RNC-20120035 NextGenBuilders20 nextgenbuilders20@g Historical Dorsey-Riverbend Ci
BLD-RNC-20120035 Residential New Construction Permit

71812465 06/29/2021 1387259 $1,977.00

Payment Applied ENG0481 BLD-RNC-20120039 Berni bernardo.borgia@epc Edgewood Civic Association
BLD-RNC-20120039 Residential New Construction Permit

71818693 07/27/2021 1390040 $1,977.00

Payment Applied ENG0481 BLD-RNC-20120044 irizzo ileaner@bomarbuilder Coral Ridge Country Club Estat
BLD-RNC-20120044 Residential New Construction Permit

71899716 06/03/2021 1429197 $1,977.00

Payment Applied ENG0481 BLD-RNC-21010002 Rivens Desamour FTL Employee Victoria Park Civic Associatio
BLD-RNC-21010002 Residential New Construction Permit

71810519 04/26/2021 1386414 $1,977.00

Payment Applied ENG0481 BLD-RNC-21020011 Rivens Desamour FTL Employee Victoria Park Civic Associatio
BLD-RNC-21020011 Residential New Construction Permit

71858169 04/28/2021 1410401 $1,977.00

Hope Baker FTL Employee Lauderdale West Association
BLD-RNC-21030002 Residential New Construction Permit

71910121 06/11/2021 1434594 $1,977.00

BLD-RNC-21030009 Residential New Construction Permit
71867604 05/18/2021 1414639 $3,954.00

Payment Applied ENG0481 BLD-RNC-21030002

FTL Employee Durrs Community Association, I
BLD-RNC-21030014 Residential New Construction Permit

71940500 07/23/2021 1450722 $1,977.00

Payment Applied ENG0481 BLD-RNC-21030009 citadel justin.w.singer@gmail Durrs Community Association, I

Payment Applied ENG0481 BLD-RNC-21050026 Luke Rinkus FTL Employee Durrs Community Association, I
BLD-RNC-21050026 Residential New Construction Permit

71984406 07/12/2021 1477585 $3,954.00

Payment Applied ENG0481 BLD-RNC-21030014 Jennifer Agudelo



From: Kymberly Holcombe
To: Patricia Jolly
Cc: Susan Grant; Laura Reece; Talal Abi-Karam; Omar Castellon
Subject: FW: Water and Sewer Impact Fees
Date: Thursday, July 29, 2021 2:17:31 PM

Last fiscal year, FY 2020, the City collected $1,889,223 in Water expansion/impact fees and
$1,218,252  in Sewer expansion/impact fees, for a total of $3,107,475.  $2,700,000 of that was used
towards the Water and Sewer bond debt payment which appears to be allowable in F.S.
163.31801(i).  The remaining funds, including those collected this fiscal year to date, will source
other respective expansions consistent with the aforementioned statute.
 
Current Fiscal year 2021 to date (7/28/2021), the City has collected $897,547 in Water
expansion/impact fees and $1,360,544 in Sewer expansion/impact fees, for a total of $2,258,091.
 
FY 2022 Community Investment Plan (CIP) projects request appropriation of Water and Sewer
expansion/impact fees to source the following expansion projects, respectively:
 

$1,800,000  P12564 C-51 Reservoir  (Water)
   $900,000 P12605 New Pumping Station Flagler Village A-24 (Sewer)

 
It is anticipated that additional expansion projects will be identified.
 

Kymberly Holcombe  
Business Operations Manager
City of Fort Lauderdale
Public Works I Engineering Services
100 N. Andrews Ave., Fort Lauderdale, FL  33301
p 954-828-5083 I c 954-559-6863
Kholcombe@fortlauderdale.gov
 
 
 
 
 
 
 
 

mailto:PaJolly@fortlauderdale.gov
mailto:SuGrant@fortlauderdale.gov
mailto:LReece@fortlauderdale.gov
mailto:TAbi-Karam@fortlauderdale.gov
mailto:OCastellon@fortlauderdale.gov
http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&URL=0100-0199/0163/Sections/0163.31801.html#:~:text=(i)%20Revenues%20generated%20by%20the,new%20residential%20or%20nonresidential%20construction.
http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&URL=0100-0199/0163/Sections/0163.31801.html#:~:text=(i)%20Revenues%20generated%20by%20the,new%20residential%20or%20nonresidential%20construction.
mailto:Kholcombe@fortlauderdale.gov
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