Wastewater Region Large Users Advisory Board Meeting
Wednesday July 20, 2022 -1:30 P.M.
Hagen Park Community Center, Wilton Manors

Voting Members Present:

David Archacki, City of Wilton Manors / Director, EM/Utilities

Fernando Martinez, City of Oakland Park / Public Works Manager

Talal Abi-Karam, City of Fort Lauderdale / Assistant Public Works Director - Ultilities
Rhonda Hasan, City of Fort Lauderdale / Assistant City Attorney IlI

Miguel Arroyo, City of Fort Lauderdale / Water and Wastewater Treatment Manager

Roll Call:

Jud Hopping, City of Fort Lauderdale / Utilities D&C Systems Manager
Justin Murray, City of Fort Lauderdale / Wastewater Facilities Manager
Kym Holcombe, City of Fort Lauderdale / Business Manager

Kenya Baker, City of Fort Lauderdale / Senior Financial Administrator
Tim O’Neil, CDM Smith

Leigh Ann Henderson, City of Wilton Manors / City Manager

Bert Fisher, City of Wilton Manors / Office Manager, EM/Utilities
Pennie Zuercher, City of Wilton Manors / Finance Director

Jerry Robinson, City of Tamarac / Wastewater Supervisor

Brian Maloney, City of Tamarac / Wastewater Serviceworker |l
Rafeela Persaud, City of Fort Lauderdale / Senior Administrative Assistant

Welcome — Talal Abi-Karam

Mr. Abi-Karam called meeting to order at 1:40 p.m. He stated that this is the (third) quarterly
meeting of the Large Users Advisory Board, and the business of the Board is structured in
accordance with the City of Ordinance Chapter 28, Sections 28-29. He explained that this
meeting is for wastewater discussion only, and the votes are based on volume and
contribution to the central large users wastewater system.

Mr. Abi-Karam thanked City of Wilton Manors for hosting the meeting, welcomed everyone,
asked everyone to introduce themselves, and verified there was a quorum.

Approval of May 11, 2022 Meeting Minutes. David Archacki made a motion to approve the
meeting minutes. Miguel Arroyo seconded the motion. The meeting minutes for May 11,
2022, were approved. Vote was unanimous.

Update on the G.T. Lohmeyer Wastewater Treatment Plant — Justin Murray

Construction Projects

e P12171 (Pre-Engineered Metal Building Replacement at the Deepwell Site) — The
design/build bid package was advertised and awarded at a cost of $1.3 million. The
temporary electrical design is being finalized by the design/build team. The project
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is currently behind schedule while the prerequisite P12530 Deepwell Electrical is
constructed (50%).

P12530 (Deepwell Electrical Power & Instrumentation) — This project will supply new
power and instrumentation wiring, applicable conduits, and duct banks at the
Deepwell Facility from the control building to each of the five (5) underground injection
wells and the three monitoring wells. The small control building where the valve
controls are located will also be hardened against hurricane damage. The $2.9
million project began construction January 25, 2022 and is scheduled for completion
in March 2023. Approximately 60% of the underground work has been completed
and work on the control building 40% completed.

P11781/P11917 (GTL Cryogenic Plant/MCC Elec Upgrades) — The replacement of
the Cryogenic Plant with a new Vacuum Pressure Swing Adsorption (VPSA) process
in a new building at a cost of $17.4 million has begun construction as of February
2022. The final completion is scheduled for November 2023 and the project is
currently 35% complete. Several slabs and columns have been poured, and storage
tanks have been received. The primary process equipment is being properly stored
offsite out of the elements.

P12528 (GTL Chlorine Flash Mix Remodel) — Design documents are 90% complete
by the consultant AECOM. Construction cost estimates ranging from $5.1M to $6.1M
at a Class IV level (-15% to +50%) were identified in the initial planning phase and a
refined cost estimate should be available in the next update. Current funding level in
the project is $2.7 million and the difference will be requested in the next CIP cycle.
This project may need to be fast-tracked so that space will be available for future
generators under P12529.

P12252 (GTL Interior Painting) — GTL staff negotiated a task order with a consultant
to prepare design documents to repair concrete and apply protective coatings in the
24 of the 4 treatment reactors. It is currently in the approval process. This approval
is on hold until the structural engineer Contract with the City is fully processed and
approved.

P12529 (Effluent Pumps Standby Generator & Admin Building Improvements) — This
project was mandated by the FDEP amended consent order in 2020, to provide
standby power and ensure all effluent pumps can run without FP&L power. The
kickoff meeting with the consultant (Smith Engineering) was held on May 6, 2022.
The next step is to prepare the design criteria package for the design/build portion of
the project. $28 million is funded through the Community Investment Plan and
upcoming 2023 bond, and the project is required to be completed by February 2024.

P12702 (GTL Sludge Holding Tank Covers and Roof) — GTL staff have begun

negotiations for a task order to replace the corroded tank covers and roof for the
building between the tanks. The interior of the building has been rehabilitated with
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the recent MCC project and plant improvements described below. The consultants
are inspecting the tank interiors this week.

Flows:
e Annual average flows for the last twelve months are currently 43.2 MGD.
Operational Issues

e The ongoing maintenance of traffic and electrical coordination for the new VPSA
facility requires significant management time. In addition, lead times for equipment
continue to be very long due to supply chain issues. This is mitigated by maintaining
spare parts whenever feasible. The City continues to hire Operator Trainees and
mentor them towards licensure, since licensed operators are difficult to retain as
inflation rises.

Budgetary Issues

e The annual operating budget and the Repair and Replacement Pan (R&R) are
anticipated to require increases to account for chemical, materials, fuel, electricity,
and other supply chain constraints.

Mr. Abi-Karam stated that the GTL operating permit was renewed by Florida Department of
Environmental Protection (FDEP) and Broward County earlier this year for another five
years; and the permit for the deep injection wells was also renewed. He said the capital
improvements are on-going at GTL, such as the VPSA project, which is becoming critical
due to material and chemical shortages. Mr. Abi-Karam stated being under the Consent
Order, there has been a lot of scrutiny in terms of capacity and inflow and infiltration.

Rate Calculations — Kym Holcombe

Ms. Holcombe referenced the Central Regional Fund financial handout, indicating the
expenditures are below target for the third quarter at 56.91%. Ms. Holcombe mentioned that
the City is currently working on implementing a new financial system, Enterprise Resource
Planning (ERP), which is currently in the testing mode and will be going live on October 1,
2022. Ms. Holcombe stated the billing rate for FY 2021 voted and ratified was $2.48 per
thousand gallons. She stated that the FY 2021 audit report was completed last week, which
resulted in $2.35 per thousand gallons, and a rebate should be forthcoming later in the year.
For FY 2022, $2.68 per thousand gallons was voted and ratified. Ms. Holcombe said the
assumed rate in the FY 2023 proposed budget is to remain at the current rate at $2.68 per
thousand gallons, but the rate can be entertained between the range of $2.35 and $2.68 per
thousand gallons, with the consideration of increased costs of goods, services, and
construction.

Discussion followed as to the current rate, which is $2.68 per thousand gallons, the market
increase which is approximately 10-15%, the audit report issued at year end, municipalities
getting a rebate versus lower water bill for the residents, versus municipalities paying back
at the end of the year; current rising prices for contracts, chemicals, materials, etc.
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Mr. Abi-Karam asked for a motion for the proposed rate for FY 2023. Mr. Archacki made a
motion to set the new rate at $2.55 per thousand gallons for FY 2023. Mr. Arroyo seconded
the motion. Motion passed unanimously.

Old/New Business
None

Next Meeting
The next meeting is scheduled for Wednesday, November 2, 2022, at 1:30 p.m. at the

George T. Lohmeyer Wastewater Treatment Plant.

Adjournment
Mr. Abi-Karam moved to adjourn the meeting. Meeting adjourned at 2:40 p.m.
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